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Rapport  d'actlvlte PIM 
1.  Page  7,  point  6,  3eme  phrase: 
Lire:  "En  fait,  les  dlfflculth  d'utlllsatlon  des  prets  qui  avalent 
deJA  - ete  slgnalees  tors  du  premier  rapport  Ctallle 
modeste  de  Ia  plupart  des  lnvestlssements,  taux  eleve  des 
subventions,  conditions  et  modal ltes  des  prets,  situations 
speclflques  dans  chacun  des  trots  pays  etc.),  ont  ete  conflrmees 
et  I 1  sera  souhaltable  de  prendre  tes  lnl~latlves  aptes  A 
favorlser  une  mel IIeure utilisation des  prets." 
2.  Le  tableau  page  22  est  remplace  par  le  tableau cl-apres: 
{t.IECUS) 
Prats  Subventions  Rapport  aux 
Mecus  Ccnmunautal res  pr3h/subvent i on"s 
" 
PIM  fran~als  {1)  180  360,6  50 
:  ·-
PIM  grecs  655  1828,5  36  .. 
PIM  I to liens  707  1009,6  70 
TOTAL  -1542  3198,7  48 
(1)  Premiere  phase  seulement. - 2  -
3.  Le  tableau de  Ia  page  28  est  remplace ·comme  suit: 
Prill (t.leeua)  Prill (Mecua)  " 
de 
86/88  Prfvlalon 86/88  r.fallaatlon 
PIM  F"ran~ala 
- Aqultalne  - 30  0 
- t.fldi-Pyrfnfea  15.6  40  39 
- Languedoe-Rousalllon  - 30  0 
- PACA  42.9  55  78 
- Corse  - 10  0 
-.oreme  - 7.5  0 
- Ard6che  - 7.5  0 
- Total  58,5  180  32.5 
Plt.l  greea 
- Att I  que  0.6  30  2 
- Greee  Centrale et Orientale  2.7  30  9 
- In format ique  o. 1  5  2 
- Grece  du  Nord  6.4  55  11.6 
- Grece  de  I'Oueat -Pfloponese  5.5  so  11 
- Crete  13  60  21.7 
- lies toler  Egfe  6.8  24  28.3 
- Total  35.1  254  13.8 
Total  gfnfrol  (France,  Grece)  93.6  434  21.6 
S'aglssant  des  PIM  ttatlens,  QUI  sont  entres  en  vtgueur  au  cours  de 
l'annee  1988,  I 1 est  observe  Que  les  affectations  sur  prets  globaux  se 
sont  eleves  jUSQU'au  31  decembre  1988  A  40,34  t.CECUS  alors  QUe  les 
previsions  s'elevalent,  pour  Ia  meme  annee,  A 90  t.CECUS  solt  un  taux 
d'utl I lsatlon de  45  %. 
4.  Page  29,  2eme  paragraphe: 
Lire:  "En  fait,  les  dlfflcultes  d'utlllsatlon  des  prets  QUI  avalent 
deja  ete  slgnalees  tors  du  premier  rapport  (tattle 
partlculterement  modeste  de  Ia  plupart  des  lnvestlssements,  taux 
eleve  des  subventions,  conditions  et  moda.lltes  des  prets, 
situations speclfiQues  dans  chacun  des  trots  pays,  etc.)  ont  ete 
conflrmees  et  11  sera  souhaltable  de  prendre  les  Initiatives 
aptes  A favorlser  une  mel  IIeure uti llsatlon des  prets.". - 3  -
5.  Page  23,  3eme  paragraphe: 
Lire:  "En  Grece,  outre  le  flnancement  des  lnvestlssements  productlfs, 
les  prets  communautalres  sont  destln6s  prlnclpalement  ~  Ia. 
r6allsatlon  d'lnfrastructures  (notamment  routes,  travaux 
portualres  et  a6roportualres,  ouvrages  d'adductlon  d'eau  et 
d'assalnlssement  volrle  rurale),  ~  Ia  production,  au  transport et 
~  Ia  distribution  d'61ectrlclt6,  y  comprls  1'61ectrlflcatlon 
rurale et  au  renforcement  de  1'6qulpement  h8teller." page  6,  ·point  5  derni~re  phr~se 
r_~E.l.§~.U. "  On  constat  e  tou  fe f o is  un 
qui  concerne  les  paiements  du 
certain  retard  en  ce 
FEOGA-Orientation, 
particuli~rernent  en  France." 
2.§..t  ..  "  011  constste 
l'execution  physique 
f o·r est  i ere  s 
page  52  - point  5.3 
toutefcis  un  certain  retard  dans 
de  certaines  rnesures 
.  en  France." 
9.  premier  alinea  :  inc.hang~ 
deuxitme  alinea  :  supprime 
10.  remplacer  le  text~  par  le  texte  suivant  : 
"Le  tableau.  qui 
cornmunautaires. 
formulees  : 
suit 
LE:S 
fait  etat  de  l'intervention  des  fonds 
observations  suivantes  ~euvent  ~tre 
- les  engagements  du  FEDER  ont  ~ti  effectues  avec  un  certain 
retard  par  rapport  aux  previsions,  quoique  les  paiements  y 
affdrents  aient  atteints  u~ excellent  niveeu  en  fin  d'enn~e. 
- les  paiements  du  FEOGA  sont  gen~ralement effectuis  par 
tranches  en  fon~tion  de  la  r'alisation  des  tpavaux,  qui,  de 
par  leu~  nature,  s'~tendent  sur  plusieurs  ann~es 
(infrastructures  _ rurales.  investiesements  dans 
l'agroalirnentairel.  -·De  ce  fait,  un  decalage  parfois 
important  dans  le  temps  entre  engagement  et  paiernents 
correspondents  est  normal.·  Pour  la  plus  grande  partie  des 
mesures  finenc~es  par  le  FEOGA  les  engagements  n'ont  d~bute 
qu'apr~s la  signature  - fin  1987,  et  surtout  en  1988;  les 
paiements  correspondents  n'interviendront  dans  leur  majorit~ 
qu'en  1989  et  dans  certains  cas  les  enn~es  suivantes.  Ceci 
explique  les  diff~rentes  importantes  que  l'on  constate,  fin 
1988,  entre  engagements  et  paiements." INTEGRATED  MEDITERRANEAN  PROG~AMMES 
1988  PROGRESS  REPORT 
DRAFT 
Summary  and  conclusions 
Chapter  1.  lmplementat ton  of  the  programmes.:  General  aspects 
1.1  Activities  In  1988 
1.1.1  Italy 
1.1.2  France  and  Greece 
1.1.3  Preparation of  the  second  phase 
1.1.4  Preparatory activities 
1.1.5  Other  activities relating  to  Information  and  communication 
1.1.6  Activity of  the  IMPs  Advisory  Committee 
1.2  Appl lcatlon  of  the  principal  administrative  and  Institutional 
Innovations deriving  from  the  IMPs 
1.2.1  Partnership 
1.2.2  Monitoring Committees 
1.2.3  Monitoring 
1.2.4  Assessment 
1.2.5  Technical  assistance 
1.2.6  Financial  channels 
1.3.1  Impact  of  the  programmes - 2  -
Chapter  2.  Allocation  and  utilization of  resources 
2.1  Financial  estimates 
2.1.1  Estimates  of  expenditure  and  financing  by·the Community  budget 
2.1.2  The  estimated utlllzatl6n of  ~esources of  the  IMP  budget  heading 
2.1.3  Estimated  uti 1 lzaton of  EIB.Ioans 
2.2  Uti I lzatlon of  Community  budget  appropriations 
2.2.1  Take-up  rates 
2.2.2  Implementation of  1988  budget 
2.3  Community  appropriations not  allocated during ·the  first  phase 
2.4  Uti I lzatlon of  EIB  loans 
Chapter  3.  The  I tal lan  IMPs 
3.1  Organizational  aspects 
3.1 .1  Administrative  organization  and  the  apportionment  of 
responslbll ltles 
3.1.2  Monitoring Committees 
3.1.3  Financial  mechanisms 
3.2  Implementation 
3.3  AI  location and  uti I lzatlon of  resources 
3.3.1  Financial  estimates 
3.3~2  Take-up  rates - 3  -
Chapter  4.  The  Greek  IMPs 
4.1  Organizational  aspects 
4.1. 1  Administrative  organization  and  the  apportionment  of 
responsibilities 
4.1.2  Monitoring Committees 
4.1.3  Financial  mechanisms 
4.2  Implementation of  measures 
4.3  Take-up  rates 
4.4  The  second  phase 
4.4.1  The  Crete  IMP 
4.4.2  The  other  IMPs 
Chapter  5.  The  French  IMPs 
5.1  Organizational  aspects 
5.1.1  Administrative organization  and  apportionment  of  responslbl I ltles 
5.1.2  Monitoring  Committees 
5.1.3  Financial  mechanisms 
5.2  Implementation 
5.3  Take-up  rates 
5.4  The  second  phase Table  1 
Table  2 
Table  3 
Table  4 
Table  5 
- 4  -
ANNEX- Financial  data on  the  IMPs 
Community  assistance approved 
1.1  French  IMPs  (1986-88) 
1.2 Greek  IMPs  (1986-92) 
1.3  ltal Jan  IMPs  (1987/92) 
Estimated use of  appropriations under  Budget  article 551 
2.1  French  IMPs 
2.2 Greek  IMPs 
2.3  Italian  IMPs 
Commitments  and  payments 
31  December  1988 
forecast  situation  as  at 
3.1  French  IMPs 
3.2 Greek  IMPs 
3.3  Italian IMps 
Commitments  and  payments  made 
31  December  1988 
4.1  French  IMPs 
4.2 Greek  IMPs 
4.3  Italian  IMPs 
Situation  as  at 
Take-up  rates  for  commitment  and  payment  appropriations  -
Situation as at  31  December  1988 
5.1  French  IMPs 
5.2 Greek  IMPs 
5.3  ltal fan  IMPs Table  6 
Table  7 
Table 8 
Table 9 
- 5  -
Budget  articles  concerning  the  IMPs  - Situation  as  at 
31  December  1988 
Budget  article 551  -appropriations used  In  1988 
7.1  French  IUPs 
7.2 Greek  IUPs 
7.3  Italian  IUPs 
Budget  article 551 
8.A  Appropriations  used  In  1986 
8.8 Appropriations  used  In  1987 
Implementation of  expenditure  forecasts  for  31  December  1988 
9.1  French  IUPs 
9.2 Greek  IMPs - 6  -
Summary  and  conclusions 
1.  This  second  report  concerns  the  activities  carried  out  In  1988  In 
connect ion  wIth  the  ImplementatIon  of  the  Integrated  MedIterranean 
programmes  resulting  from  the  appl lcatlon  of  Regulation  (EEC)  No  2088/85. 
The  aim  Is  to  Inform  the  Council,  the  European  Par llament  and  the  other 
bodies  concerned of  the activities carried out  during  this period. 
2.  The  year  in  question marks  the  end  of  the  first  phase  (1986-1988)  of  the 
French  and  Greek  IMPs  and  the  launch  of  the  Italian  IMP.  Whereas  the 
previous  report  was  devoted  primarily  to an  analysis of  the methodology  and 
procedures,  this  one  gives  overwhelming  priority  to  what  has  actually  been 
carried  out  In  France  and  Greece.  It  also  gives  a  description  of  the 
Italian  IMPs  adopted  by  the  Commission  In  1988.  In  providing  a  great  deal 
of  factual  Information,  particularly  of  a  financial  nature,  this  report 
takes  account  of  the  observations  made  by  the  European  Pari lament  and  the 
IMPs  Advisory  Committee  on  previous  reports. 
3.  The  total  expenditure  Involved  In  the  29  IMPs  approved  by  the  Commission 
up  to  31.12.1988  Is  ECU  7  bl I 1 lon,  of  which  the  Community  contribution  Is 
3.2  bl I I ion.  In  relation  to  the Community  budget  appropriation  provided  for 
In  Article  10  of  Regulation  CEEC)  No  2088/85,  which  amounts  to 
ECU  4.1  bl I 1 lon  (ECU  2.5  bl I lion  from  the  Funds  and  1.6 bl I lion  In  the  form 
of  an  additional  budgetary  contribution),  the  present  appropriation 
represents  78%  of  the  Community  budget  resources  made  aval table  for  the 
IMPs.  The  balance  of  ECU  0.9 billion  Is  made  up  of  ECU  171  million  to  be 
used  In  Greece  during  this  second  phase  (1989/1992)  and  ECU  730  ml  I I ion  to 
be  used  to  fInance  t ~e  second  phase  of  the  French  IMPs  and  provIde  an 
additional  contribution  towards  certain measures  Included  In  or  to be  added 
to  the  I tal lan  IMPs. 
4.  In  addition  to  Community  subsidies,  the  Regulation  governing  the  IMPs 
also  provides  for  the  possibility  of  loans  from  the  own  resources  of  the 
EIB  and  NCI  funds  estimated  at  ECU  2.5  billion.  The  Indicative  forecasts 
for  the  ut II  I zat I  on  of  loans  entered  In  the  IMPs  was  ECU  1.5 million  on 
31.12.1988,  I .e.60%  of  the  estimated  volume  when  the  Regulation  was 
adopted. 
5.  In  France  and  Greece,  1988  may  be  considered  a  year  when  the  programmes 
were  In  ful I  swing.  The  take-up  rates  for  budget  appropriations  are 
generally  satisfactory.  The  delay  experienced  In  previous  years  has  been 
partly  made  up.  In  the  case  of  Italy,  applications  took  longer  to  process 
than  Initially  expected  and  this  led  to  a  considerable  delay  In  the 
approval  of  the  ltal lan  IMPs.  As  the  last  programme  contract  was  signed  In 
November  1988,  the  period  of  Implementation  of  Italian  IMPs  Is  still  too 
short  to  be  able  to  draw  any  conclusions.  In  budget  terms,  the  delay  was 
offset  by  achievements  In  Greece  and  France,  which  enabled  full  use  to  be 
made  of  the  1988  commitment  and  payment  appropriations  provided  for  under 
the  special  IMP  Article  (551)  and  co~mltment appropriations  forming  part  of 
the  contribution  by  the  structural  Funds.  There  Is  however  some  delay 
regarding  payments  from  the  EAGGF  - Guidance  Section,  particularly  In 
France. - 7  -
Over  the  entire  period  1986-1988,  ECU  1.09 bl I I lon  were  actually  commlt~ed 
and  ECU  595  million  settled.  In  relation  to  the  total  of  4.1  billion 
provided  for  In  Regulation  (EEC)  No  208/85,  the  take-up  of  appropriations 
Is  therefore  around  27%  for  commitments  and  15%  for  payments.  If  the  full 
amount  provided  for  In  the  Regulation  Is  to  be  used,  the  regional  and 
national  authorities  concerned  wl  I I  have  to  speed  up  their  projects 
markedly  over  the  period  1990-1993. 
6.  Compared  with  the  forecasts,  the  actual  take-up  of  Community  loans  over 
the  period  86/88  Is  overall  very  low.  The  take-up  rate  compared  with 
forecasts  contained  In  the  programmes  Is  around  32%  for  France  and  9%  In 
Greece  (In  the  case  of  9  of  the  14  programmes,  the  rate  was  zero  or 
practically zero).  The  difficulties  Involved  In  using  loans  already  pointed 
out  In  the  first  report  <modest  scale of  Individual  Investments,  high  rate 
of  subsidies,  attractiveness  of  EIB  loans  compared  with  those  from  other 
sources)  were  confirmed  and  It  will  be  necessary  to  take  measures  to 
encourage  better  use  of  loans. 
Moreover,  Information  Is  not  being exchanged  properly  between  the  financial 
Institutions  which  have  the  task  of  administering  the  global  loans  and  the 
authorities  responsible  for  carrying out  the  programmes. 
7.  The  IMPs  constitute  the  first  large-scale  attempt  at  a  partnership 
between  regional,  national  and  Community  authorities.  During  the 
Implementation  of  the  programmes,  this partnership  Is  seen  In,  among  other 
things,  the  operation  of  the  monitoring  committees.  Although  a  distinction 
has  to  be  made  between  the  different  Institutional  set  up  In  France 
(decentral lzatlon)  and  Greece  (~entral lzatlon  and  to  a  certain  extent 
devolution)  the  Monitoring  Committees,  which  Include' the  various  bodies 
providing  the  funds  and  the  senior  figures  responsible  for  Implementation 
have,  In  most  cases,  proved  to  be  dynamIc  bodIes  whIch  encourage 
consu I tat I  on  and  transparency  and·  ensure  that  the  programmes  are 
Implemented  more  effectively.  In  Italy  the  Institutional  set  up  where  the 
regional  authorities  have  wide  ranging  powers  makes  the  proper  functioning 
of  the  Monitoring  Committees  a  vital  condition  for  the  effective 
Implementation  of  the  programmes. 
8.  In  accordance  with  the  programme  contracts,  a  monitoring  system  has  been 
set  up  for  each  French  and  Greek  region.  This  system  allows  a  systematic 
follow-up  of  the  way  operations are carried out.  Although  these  systems  are 
not  yet  computerized  In  alI  cases,  financial  monitoring  Is  In  place  and  has 
provIded  I  nformat Jon  whIch  wIll  serve',  among  other  thIngs,  as  a  bas Is  for 
negotiations  on  the  second  phase.  The  preparation  of  the  physical 
Indicators  for  the  monitoring  process  has  however  suffered  a  certain  delay 
which  should nevertheless be  made  up,  at  least  partly,  In  1989. 
In  Italy,  the  delay  In  processing  the  programmes  did  not  prevent  progress 
with  regard  to  monitoring  which  received  technical  assistance  from  the 
Commission.  Accordingly,  a  prototype  monitoring  system  has  been  developed 
and  all  the monitoring mechanisms  should  be  In  place  In  1989. - 8  -
9.  The  Independent  assessment  body  whose  appointment  Is  provided  for  In  the 
programme  contracts  Is  now  accepted  by  at I  the  partners  Involved.  As  their 
selection  has  however  been  delayed  In  most  cases,  It  Is  expected  that- all 
the  assessment  bodies  will  be  appointed  In  the  course of  1989;  the  Initial 
assessment  reports on  French  and  Greek  IMPs  are  therefore expected  In  1989. 
10.  Special  efforts  have  also  been  made  to  establish  financial  channels 
whIch  w  I I I  guarantee  transparency  of  f 1  nanc I  ng.  However •  achIevements  In 
this  field  vary  from  one  State  to another. 
For  example.  the  broad  lnst I tunona I  autonomy  enjoyed  by  Ita II an  reg Ions 
enables  them  In  principle  to  go  furthest  In  this  direction.  A  legislative 
and  financial  framework  has  been  adopted  which  enables  the  contributions 
from  each  party  providing  funds  to  be  Identified  and  payment  processes 
speeded  up.  Implementation  of  the  new  arrangements  Is  however  experiencing 
difficulties connected  with  the  Introduction of  a  national  revolving  fund. 
In  Greece,  decisions  author I  zing  commitments  and  payments  concerning  the 
IMPs  are  taken  In  the  main  by  the  central  authorities.  The  Innovation 
Introduced  from  1988  consisted of  the  Itemization  In  the  public expenditure 
budget  of  commitment  proposals  concerning  each  measure  of  each  IMP.  This 
mechanism  ensures  that  the  national  share  Is  covered  and  permits 
transparent  administration and  an  assessment  of  the  additional  contribution 
by  the  Community.  From  1988,  also,  each  prefecture  has  been  granted  an 
overall  budget,  a  clearly  Identified  part  of  which  concerns  the  IMP  budget 
that  It  has  been  allocated.  As  regards  publ lc  bodies,  transparency  Is  also 
guaranteed  through  a  budget  breakdown  which  enables  IMP  financing  to  be 
Identified. 
In  France,  financial  cover  for  the  IMPs  Is  guaranteed  under  the 
state/region  plan  contracts  and  annual  altocat Ions  are  entered  In  the 
regional  sectoral  budgets.  These  nevertheless contain a  breakdown  according 
to  whether  the  funds  originate  from  national  or  Community  sources.  The 
French  budget  system  does  not  a I low  for  the  lntroduct ton  of  more  dIrect 
financial  channels,  but  transparency  Is  guaranteed  by  the  existing 
mechanisms. 
In  1988,  technical  assistance  tended  to  be  geared  Increasingly  to  solving 
problems  specific  to  the  Implementation  of  programmes.  Those  operations 
which  receive Community  funds  mainly  concern  Innovatory  measures,  Including 
the  Greek  IMP  on  InformatIon  techno logy  the  Imp I  ementat I  on  of  whIch  Is 
ex per lenc I  ng  major  d Iff I  cuI t les.  support  for  the  reg lona I  adm In I strat Ions 
(e.g.  assistance  with  the  Introduction  of  monitoring  systems)  and  the 
co-financing of operations  to promote  training and  development. - 9  -
In  spite of  the measures  taken  In  this area  In  1988,  several .IUPs  which  are 
encountering  real  difficulties  In  Implementing  programmes  have  not  yet  made 
use of  this possibility. 
12.  Overall.  It may  be  concluded  that  planning at  operational  l~vel  and  the 
main  Innovations  resulting  from  the  Implementation  of  the  IUPs 
(partnership.  follow-up  and  monitoring,  assessment,  financial  channels) 
have  by  and  large  been  assimilated  In  the  French  regions  and  In  Greece 
where  the  IMPs  represent  the  first  major  exercise  Involving  programmes.  In 
Italy  It  will  be  necessary  to  awalt  the  actual  Implementation  of  the  IMPs 
to  be  able  to  make  an  assessment.  In  any  event  the. experience  gained  In 
these  regions  will  doubtless  be  Immensely  valuable  when  operational 
programmes  stemming  from  the  reform  of  the  structural  Funds  are  drawn  up 
and  Implemented. - 10  -
Chapter  1 - Implementation of  the  programmes:  General  aspects 
1.1  Activities  In  1988 
1.1.1  Italy 
1.  The  main  activity  In  1988  was  the  conclusion  of  examination  of  the  14 
IMPs  not  yet  approved  (the  15th  IMP  concerning  the  Mol  lse  region  had  been 
approved  at  the  end  of  1987).  The  opinions  of  the  Advisory  Committee  were 
del lvered  at  the  end  of  July  and  the  last  programme  contracts  were  signed 
In  November,  thus  bringing  to  a  definitive  close  the  Initial  examination 
phase  for  at I  the  IMPs. 
2.  At  the  same  time  as  the  signing  of  the  programme  contracts,  the 
Monitoring  Committees  provided  for  In  Article 9  of  Regulation  No  2088/85 
were  set  up  at  the  end  of  the  year;  each  Committee  has  met  at  least  once  In 
a II  the  reg Ions  of  the  Centre-North  {L lgur I  a,  Em II  I  a  Romagna,  Toscana, 
Aquaculture  IMP)  and  In  Abruzzo  and  Mollse. 
1.1.2 France  and  Greece 
3.  Whereas  1987  may  be  considered  as  the  year  when  Implementation  of 
measures  concerning  the  French  and  Greek  IMPs  actually  commenced,  1988  was 
a  fully  operational  period  In  terms  of  Implementation  of  the  measures  and 
fo I low-up. 
4.  AI  I  the  Monitoring  Commlttees1  began  work  during  the  first  five  months 
of  1988.  Given  the  Individual  characteristics of  the  Information  technology 
IMP,  In  this  case,  more  frequent  meetings  were,  however,  required. 
PreparatIons  for  the  second  phase  of  the  Crete  IMP  a I  so  necessItated  a 
larger  number  of meetings of  the Monitoring  Committee  for  this programme. 
5.  The  Monitoring  Committees  which,  It  wll I  be  recalled,  are  the  forum  In 
which  are  brought  together  the  competent  authorities  and  In  particular  the 
providers  of  funds,  and  which  have  responsibility  for  ensuring  that  each 
programme  Is  Implemented  on  a  consistent  and  monitored  basis,  have  studied 
the  progress  of  the  measures  (comparison  of  cost  estimates  against  actual 
expenditure)  as wei  I  as  the  budgetary  forecasts  prepared  by  the authorities 
responsible  for  the  sub-programmes. 
A study  Is  also  commencing  Into  the  progress  of  the  measures  In  physical 
terms  based  on  specific  Indicators  defined  for  each  measure. 
with  the  exception  of  the  Monitoring  Committee  for  the  Crete  IMP"whlch 
commenced  activity  In  1987. - 11  -
As  regards  the  majority  of  the  Greek  lt.tPs,  Information  concerning  their 
Implementation  up  to  the  first  half  of  1988  was  made  aval lable  In 
October  1988.  At  the  same  juncture,  lnformat lon  on  the  lmplementat lon  of 
the  French  programmes  up  to August  was  also notified. 
6.  In  the  course of  their  work,  the Monitoring  Committees  received  a  number 
of  requests  for  changes.  In  the  case  of  small  changes  (differences  In 
expenditure  of  around  10%),  the  flexlbl I lty  accorded  to  the  national 
authorities  has  already  enabled  changes  to  be  made  In  respect  of  the 
measures  concerned.  Other  changes  requiring  the  Commission's  approval  wl  I I 
be  discussed  In  connection with  the  examination of  the  second  phase. 
1.1.3 Preparation of  the  second  phase 
7.  The  first  phase  of  the  Greek  and  Fre~ch  IMPs  took  place  over  the  period 
1986  to  1988.  During  1988,  a  number  of  discussions  prior  to  the  definition 
and  preparation  In  two  phases  took  place.  The  second  phase  had,  however, 
different  Implications  for  Greece  and  France.  In  the  case  of  Greece, 
programming  covered  the  entire  period  (1986-92);  It  would  be  a  question 
therefore  of  making  adjustments  and  additions  to  the  IMPs.  In  the  case  of 
France,  since  financing  was,  at  the  request  of  the  French  authorities, 
approved  for  the  first  three  years  only,  a  new  section  will  have  to  be 
added  to  the  programmes. 
8.  The  Crete  IMP  which,  It  will  be  recalled,  was  the  first  programme 
approved  by  the  Commission,  was  also  the  programme  In  respect  of  which 
preparation  and  adoption  of  the  second  phase  were  accomplished  earliest. 
The  Commission  decision  was  taken  In  December  1988. 
9.  With  regard  to  the  other  Greek  IMPs  Involving  a  high  rate  of 
Implementation,  (Northern  Greece,  Central  and  Eastern  Greece,  Western 
Greece,  the  Peloponnese  and  Aegean  Islands),  the  discussions  begun  In  1988 
enabled  a  working  method  to  be  determined  for  costing  operations  awaiting 
Implementation  at  the  end  of  the  first  phase,  examining measures  subject  to 
a  potential  cost  amendment  and  studying  other  measures  which  could,  If 
appropriate,  be  Included. 
10.  WIth  regard  to  the  French  IMPs,  preparatory  exchanges 
technical  meetings  which  subsequently  took  place  at  the 
Initiative  resulted  In  the official  submission,  at  the  end  of 
French  proposals  concerning  the  second  phase. 
of  v lew  and 
Commission's 
1988,  of  the - 12  -
1.1.4 Preparatory activities 
11.  At  the  end  of  1983  the  Commission  launched,  In  a  number  of  areas of  the 
Member  States  concerned,  act I  v 1  t 1  es  preparatory  to  estab I I  shment  of  the 
IMPs.  These  activities  were  designed  to  serve  as  pilot  schemes  for  the 
Implementation  of  an  Integrated  development  strategy  and,  In  particular, 
with  a  view  to  the  formulation  and  Implementation  of  new  methods  and 
procedures  prior  to  their  possible  Introduction  Into  the  IMPs. 
The  last  operations  under  the  heading  of  preparatory  activities  were 
concluded  at  the  end  of  1987. 
In  1988,  activity  In  this  sphere  amounted  to  examining  the  final  reports 
transmitted  by  the  national  and  regional  authorities,  closing  the  accounts, 
and  various on-the-spot  monitoring missions. 
1.1.5 Other  activities relating to  Information  and  communication 
12.  Several  activities  relating  to  Information  and  the  exchange  of 
experience  took  place  In  1988  at  the  Initiative  of  the  national 
authorities,  the  regions,  or  In  the  context  of  the  Inter-regional 
operation  In  support  of  tralnlng.and  development  In  the  French  regions  to 
which  the  IMPs  apply. 
These  meetings,  which  were  essentially  Inter-regional  In  character  or 
Involved  the  three  Member  States  concerned  with  the  IMPs  (with,  In  certain 
cases,  the  participation  of  Portuguese  and  Spanish  national  and  regional 
programming  bodies)  allowed  the  participants  to  exchange  experience  and 
gain  a  fuller  understanding  of  certain  particularly  Innovative  aspects  of 
the  IMPs  as,  for  example,  the definition and  establishment  of  Indicators  to 
evaluate  the  results of  the  programmes  (AJacclo seminar,  June  1988) 1 
1.1.6 Activity of  the  IMPs  Advisory  Committee 
13.  In  1988  the  IMPs  Advisory  Committee  met  seven  times.  The  Committee  was 
primarily  concerned  with  the  anaylsis  and  formulation  of  opinions 
concerning  the  Italian  ,IMPs  (with  the exception of  the Mollse  IMP  which  had 
been  adopted  In  1987),  the  second  phase  of  the  Crete  IMP  and  the  1986-87 
annua I  report. 
1.2  Application  of  the  principal  administrative  and  Institutional 
Innovations deriving  from  the  IMPs. 
1.2.1  Partnership 
14.  The  principle  of  partnership,  which  was  appl led  during  the  IMPs 
examination  phase  was  seen  to  play  an  Increasing  role  during  the 
Implementation  phase.  It  continues  to  offer  great  scope  for  Improving  the 
measures  adopted  for  each  programme,  a  potential  demonstrated  progressively 
during  Implementation  by  the  active  participation of  different  constituent 
elements of  the Monitoring Committees. - 13  -:' 
The  partnership  presents,  however,  a  different  significance  In  each  of  the 
phases  concerned.  During  Implementation,  responsibility  for  undertaking  the 
measures  In  Question  lies  with  the  national  or  regional  authorities  and 
cannot  be  shared with  the Commission. 
Partnership  In  this  situation  Implies  active  presence  and  exchange,  the 
role  of  the  Community  authorities  often  being  catalytic  as  a  provider  of 
Impetus. 
The  presence  of  Commission  officials has,  In  fact,  helped  on  more  than  one 
occasion  to clarify  the obJectives of  the measures,  speed  up  the  process of 
Commission  decision-making  and  define  more  precisely  the  content  of  the 
Communtty•s  contribution. 
The  contribution  of  the  regional  authorities  In  the  specific  context  of 
each  Member  State  has  Increased  substantially  during  Implementation ..  As  a 
result,  the  commitment  of  the  parties  Involved  In  the  programme  has  been 
clearly strengthened. 
15.  The  decentralized  administration of  the  programmes  and  the  work  of  the 
Monitoring  Committees  should  also  facilitate  the  mobilization  of  local 
economic  forces.  This,  however,  remains  variable  from  one  region  to 
another.  The  number  of  Initiatives  by  beneficiaries  that  It  has  been 
possible  to  encourage  for  the  second  phase  has  not  been  satisfactory; 
hence,  the  essential  role  which  publicity  and  economic  promotion  measures 
must  fulfl I  In  future. 
1.2.2 Monitoring Committees 
16.  The  principle of  partnership  became  a  real lty with  the establ lshment  of 
the  Monitoring  Committees,  which  have  functioned  on  a  regular  basis  In 
Greece  and  France. 
The  role  and  operating  procedures  of  the  Monitoring  Committees  (Influence 
on  decision-making,  In  particular)  have  been  defined  and  clarified  during 
the  year  In  Question.  The  results are  determined  by  the  Quality of  work  and 
Initiative capacity of  the  Committee,  the  chairman  playing a  decisive  role. 
In  general,  the  Quality  of  the  work  performed  by  the  Monitoring  Committees 
depends  on  a  clear  division of  responsibility  between  the  partners  and  on 
the  commitment  of  the  authorities  responsible  for  Implementing  the 
measures.  It  depends  also  on  the  degree  of  decentralization  of  the  public 
authorities  Involved.  In  cases  where  a  large  amount  of  decision-making  or 
management  responslbl llty  remains  concentrated  centrally,  discussion  tends 
to  focus  on  the  fixing of  priorities and  coordination at  central  level. - .14  -
17.  Experience  shows  at  all  events  that  where  the  Monitoring  Committees 
function  positively,  they  Increase  the  commitment  of  the  regional 
authorities  and  centralized  services,  which  results  particularly  In  more 
precise  monitoring  of  the  measures,  rapid  Identification  of  blockages  and 
Improved  flexlbll tty  In  programming  management. 
1.2.3 Monitoring 
18.  As  was  mentioned  In  the  previous  report,1  each  programme  contract 
provides  for  the  setting-up of  a  monitoring  system  to give  an  obJective  and 
rapid  Insight  Into  the  progress  of  the  operations.  These  systems  are 
starting  to  become  operational  and  It  seems  that  they  wl  I I  have  a  decisive 
Influence  on  the  Quality  of  Implementation  support  measures.  Their 
effectiveness  depends,  however,  to  a  large  extent  on  an  opening-up  of  the 
Information  channels  of  the  administrative  system  concerned  and  on  the 
degree of  transparency of  the  legislative and  budgetary  frameworks  set  up. 
19.  In  1987  the  Commission  developed  an  Initial  computerized  prototype 
monitoring  system  which  was  presented  to  and  discussed  with  the  parties 
concerned.  This  prototype  became  a  basis  for  subseQuent  work  carried  out, 
In  accordance  with  the  respective  spheres  of  competence,  either 
Independently or,  where  reQuested,  In  col laboratlon with  the  Commission. 
Hence,  In  Greece,  the  analysts  carried  out  In  connection  with  the 
setting-up  of  the  monitoring  system  received  Community  financing  for 
technical  assistance.  The  authorities  In  charge  of  the  Implementation  of 
each  IMP  became  responsible  subseQuently  for  adapting  the  system  to  their 
specific  reQuirements. 
In  France,  action  In  this sphere  has  been  taken on  the  basts of  Initiatives 
by  the  regions.  Currently,  the  Information  reQuired  to  ensure  transparency 
and  the  monitoring  of  operations  Is  available  on  a  manual  basis.  Work  on 
computerization  ts  however,  sufficiently  advanced  to  enable  the 
Introduction  of  computerized  systems  to  be  foreseen  as  from  the  beginning 
of  1989. 
In  Italy,  work  In  this  sphere  has  been  conducted  by  a  group  of  regions  In 
association  with  the  Department  responsible  for  the  Coordination  of 
Community  Policies  and  with  the  collaboration  of  the  Commission  which  has 
a I  so  prov 1  ded  techn I  ca I  ass I  stance  through  the  fInancIng  of  consu I tancy 
services.  As  a  result  of  the  work  completed,  a  computerized  monitoring 
system  has  already  been  set  up  In  several  regions  (Umbria,  Mollse)  and  It 
Is  predicted  that  all  the  systems  should  be  operational  In  1989. 
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20.  Jo  be  comprehensive,  these  systems  also  require  the  establ lshment  and 
uti I lzatlon of  physical  Implementation  Indicators.  The  development  of  this 
Important  part  of  monitoring  has,  however,  suffered  a  certain  delay,  due 
mainly  to  the  Innovatory  nature  of  this  approach.  There  had  already  been 
discussion  of  the  principal  methodological  problems  at  the  Montpel I ler  and 
AJacclo  seminars  and  further  discussions  wl  I I  take  place  In  1989. 
1.2.4 Assessment 
21.  Each  programme  contract  also  provides  for  the  appointment,  on  a 
proposal  by  the  chairman  of  the  Monitoring  Committee  and  In  agreement  with 
the  Commission,  of  an  Independent  assessment  authority  responsible  for 
examining  the  qual lty  of  Implementation  of  the  programme  In  the  course  of 
Its  Implementation,  for  analysing  Its  economic  Impact  and  Informing  the 
Monitoring  Committee  which,  In  full  cognizance,  will  then  be  able  to 
propose  solutions  for  Improving  Implementation. 
In  order  to  obtain  the  services  of  high-grade  bodies  or  experts,  the 
Invitation-to-tender  procedure  was  adopted  for  selecting assessors. 
Hence,  In  Greece,  the  central  authorities  organized  at  national  level  an 
Invitation  to  tender  which  led  to  the  drawing-up  of  a  I 1st  which,  following 
certain  amendments,  was  approved  by  the  Commission.  The  choice  of  assessor 
for  each  IMP  wl  1  I  be  made  at  the  beginning of  1989. 
In  France,  each  region  concerned  conducted  Its  own  Invitation  to  tender. 
With  the  agreement  of  the  national  authorities,  the  choice  was  subsequently 
notified  to  the Commission  which  has  subsequently given  Its approval  In  the 
case  of  the  IMPs  for  Corsica,  AQultalne,  PACA  and  Midi-Pyrenees.  A simi Jar 
procedure  will  be  used  for  appointing  assessors  for  the  other  French  IMPs 
during  the  first  quarter  of  1989. 
In  Italy,  the  procedure  chosen  by  common  accord  by  the  regions,  the 
Government  and  the  Commission,  was  to  organize  an  Invitation  to  tender  In 
the  national  press  with  a  view  to  drawing  up  a  list  of  persons  and  bodies 
from  which  the  regions  could  make  their  choice.  The  Commission  conducted 
this operation on  a  technical  assistance basis. 
1.2.5 Technical  assistance 
22.  The  previous  report1  defined  the  approached  adopted  by  the  Commission 
with  regard  to  technical  assistance.  Whereas  In  the  past  this  form  of 
activity  consisted  primarily  of  the  granting  of  financing  for  studies, 
often  of  a  general  nature,  In  connection  with  the  preparation  of  all  or 
part  of  a  programme,  as  Implementation  has  progressed  and  particularly  In 
1988  technical  assistance  has  tended  to  be  more  targeted. 
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Hence,  special  attention  has  been  given  to  analyses  of  the  content  of  and 
mechanisms  necessary  for  the  Implementation  of  certain  particularly 
Innovative  measures  as  wei  I  as  administrative  organizational  support 
measures,  notably  the  Introduction of  the monitoring  systems. 
At  the  present  stage  of  the  programmes,  technical  assistance  Is  mobil lzed 
In  the  following  three ways: 
(I)  use of  funds  earmarked  for  certain particular measures  (feaslbl I lty 
study  pr I  or  to  the  Imp I  emen tat I  on  of  measures  such  ·as  advanced 
services  In  respect  of  SUEs,  for  example); 
(II)  use  of  the  measures  designed  for  this  purpose  In  the  context  of 
each  IUP,  the  "Implementation"  sub-programme  providing  for  funds 
for  reQuirements  In  terms  of  analyses/studies,  training  and 
Information; 
( I I I )  use  of  Community  budget  heading  552  concerning  technical 
assistance. 
23.From  a  brief  assessment  of  all  technical  assistance  In  connection  with 
the  IUPs,  the  following  conclusions can  be  made: 
(a)  Specific  studies  focusing  on  precise  reQuirements  and  based  on 
clearly  defined  terms  of  reference  are  very  useful;  this  type  of 
operation should be  developed; 
(b)  a  general  brief  given  to  a  consultant  not  Involved  In  the 
admlnlstrat·lon  Is  warranted  only  where  the  administration  has 
proved  deficient,  If  the  situation  Is one  In  which  the  results  are 
assimilated  by  alI  sections of  the  administration  concerned  and  In 
so  far  as  the  consultant's  work  Is  governed  by  policy  objectives 
defined  by  the authorities; 
(c)  particular  Importance  Is  attached  to  administrative  organizational 
support,  for  example  In  terms  of  technical  aspects  relating  to 
computerization  and  notably  follow-up operations,  to  the management 
and  preparation  of  executive  projects,  to  training  and  the 
provision  of  Information  for  administrative  staff,  etc.;  In  all 
cases,  the objective  Is  the  ~ffectlve transfer  to national  staff of 
factual  knowledge  and  procedural  know-how  plus  the  opportunity  to 
exchange  experience; 
(d)  the  presence of  Commission  officials on 
In  terms  of  the  motivation,  advice 
provide;  this  presence  should  be 
consideration  needs  to  be  given  to 
utility. 
the  spot  plays  a  vital  role 
and  Information  they  can 
strengthened,  but  extra 
the  Questions  of  cost  and 
Over  and  above  this,  technical  assistance  clearly  depends  on  the  content 
given  to  this  relatively  recent  sector  of  activity  In  the  context  of  the 
use  made  of  Community  structural  Instruments.  In  this connection,  although 
It  Is  not  appropriate  yet  to  speak  In  terms  of  strategy,  the  Commission 
approach  Is  to fulfil  reQuirements on  the  basis of  maximum  flexibility. - 17-
24.  The  Importance  must  be  stressed of  a  permanent  process  of  motivation, 
Information  and  experience  exchange,  a  process  In  which  the  Commission  has 
engaged  through  the  financing  of  measures  In  support  of  training  and 
development  In  the  IMP  regions.  These  measures,  conducted  on  a  partnership 
basis  by  the  regional  and  national  authorities  responsible  for  the  IMPs, 
with  the  Commission  In  joint  participation,  have  Involved  the  organization 
of  a  series  of  activities  (seminars,  working  parties,  visits/exchanges, 
publlc~tlon of  brochures),  and  the briefing/training of  the  regional  publ lc 
off 1  c 1  a 1  s  and  soc 1  a 1  and  econom 1  c  a  gene I  es  I  nvo I  ved  In  the  IMPs.  ThIs 
approach,  which  has  operated  well  In  France  (resulting  In  the  training  of 
more  than  3  000  persons  s I  nee  the  end  of  1985),  has  not  yet  been  put  Into 
effect  In  Greece  and  Italy. 
At  the  end  of  1988,  the  Commission  also  decided  to  set  up,  for 
Implementation  of  the  IMPs,  an  Intermediate  support  structure  to·  be  given 
responsibility,  on  the  basis  of  the  Integrated  approach  and  principles 
underlying  the  partnership,  for  organizing  seminars  and  working  parties on 
a  range  of  relevant  Issues/themes  aimed  at  encouraging  the  Implementation 
of  the  programmes. 
It  should  be  noted  that,  broadly  speaking,  technical  assistance  In  the 
majority  of  cases  has  been  provided  following  a  Commission  proposal  and 
that  since  many  regions  experiencing  problems  In  Implementation  have  so 
far  had  no  recourse  to  technical  assistance,  Information  on  the 
opportunities available under  Regulation  No  2088/85  would  prove  useful. 
1.2.6 Financial  channels 
27.  Implementation  of  the  Integrated  approach  has  resulted  In  the 
Introduction of  new  legal  frameworks  and  new  administrative  procedures.  The 
new  frameworks  have  already,  at  all  events  In  Greece  and  Italy,  produced 
greater  transparency  In  activities  concerning  the  IMPs  and  should  ensure 
Increased  security  In  terms  of  financial  coverage  of  the  measures  In 
question. 
28.  Hence,  In  Italy,  the  regions  have.had  drawn  up  a  regional  law  covering 
acceptance  of  the  IMP  and  an  amendment  of  the  structure of  their  regional 
budgets.  The  amended  regional  budget  Is  broken  down  so  as  to  show  clearly, 
for  each  measure,  the  origin  and  allocation  of  the  regional,  national  and 
Community  contributions.  An  experimental  procedure  has  also  been 
successfully  conducted  Involving  direct  payment  of  fund.s  from  heading  551 
and  ERDF  resources.  However,  the  results of  the  activation  of  more  direct 
financial  channels  remain  to  be  assessed  In  the  context  of  the operation of 
the  National  Rotation  Fund  provided  for  In  the  programme  contracts  and  the 
delay  In  the  Introduction of  this mechanism  constitutes  a  serious  handicap 
for  the  Implementation  of  the  IMPs  In  Italy. - 18  -
29.  In  accordance  with  the  programme  contracts,  the  Italian  regions  have 
also  created  a  cash  fund  In  order  to  pay  advances  to  the  final 
beneficiaries  and  thus  speed  up  the  Implementation.  The  operation  of  this 
instrument  should  be  evaluated  once  the  ltal lan  IMPs  are  functioning 
smoothly. 
30.  In  Greece,  the  regional  budgets  do  not  yet  exist;  the  principal 
Innovation  with  regard  to  financial  channels  concerns  the  national  budget 
and  the  public  bodies'  budget  within  which  a  number  of  Innovations  were 
Introduced  from  1988.  These  amount  basically  to  the separate  Identification 
of  commitment  proposals  concerning  each  measure  for  each  IMP  and  the 
granting of  an  overall  IMP  appropriation  In  favour  of  the prefectures. 
31.  In  France,  although  budgetary  transparency  has  currently  been  achieved, 
the  rlgldlty.of  the  budget  system  has  not  allowed  any  Innovation  In  this 
sphere.  Financial  coverage  Is  achieved  at  present  In  the  contracts  under 
the  plan  and  annual  allocations  are  entered  In  the  regionalized  sectoral 
budgets  which  Include  a  breakdown  according  to  origin  national  or 
CommunIty. 
It  should  be  noted,  however,  that  In  Languedoc-Roussl I ion  and 
Department  of  Drome,  experiments  are  currently  In  hand  employing 
funds  to provide  advance  payments  to  final  beneficiaries. 
1.3.1  Impact  of  the  programmes 
In  the 
liquid 
It  Is  too  soon  yet  to  make  an  exhaustIve  assessment  of  the  Impact  of  the 
programmes,  especially  since  the  physical  Indicators are  not  yet  aval lable. 
Some  comments  can,  however,  be  made. 
The  essentially  rural  nature  of  the  regions  concerned  has  resulted  In  the 
agricultural  sub-programmes  receiving  a  relatively·  large  share  of 
attention.  By  comparison  with  the  Initial  appl lcatlons  by  the 
Member  States,  the  emphasis  on  agriculture,  although  considerable,  has  been 
remodelled  and  to  some  extent  redirected  towards  var leta I  and  product 
conversion  and  structural  support  measures.  At  the  same  time,  special 
attention  has  been  given  to  diversification  Into  activities  other  than 
agriculture  (notably  farm  tourism)  through  support  for  SMEs  and  business 
services.  Special  attention  has  accordingly  been  given  to  training  under 
the  IMPs. 
The  maJority  of  the  IMP 
Importance.  In  each  IMP, 
Identified  and  described. 
regions  contain  areas 
habitats  of  special 
of  great 
Importance 
ecological 
have  been - 19  -
Any  Intervention  In  such  habitats  requires  an  Impact  study  to  be  carried 
out  In  accordance  with  Councl I  Directive 85/337/EEC  concerning  any  adverse 
effects  on  the  environment  and  In  particular  on  major  conservation 
potential  In  areas of  particular  value  from  this point  of  view.  The  results 
of  such  Impact  studies  have  to  be  sent  to  the  Commission  before  work  may 
commence. 
In  general  terms,  the  specification  sheet  concerning  each  measure  also 
contains  a  section concerning  the  Impact,  If  any,  on  the  environment. - 20  -
Chapter  2.  AI  location  and  uti llzatlon of  resources 
2.1  Financial  estimates 
2.1.1  Estimates of  expenditure  and  financing  by  the  Community  budget 
1.  Taken  together  the  29  IMPs  approved  by  the  Commission  represent  a  total 
expendIture  of  about  ECU  7  b I II Jon  to  whIch  the  CommunIty  budget 
contributes  3.2  bl I I Jon,  52%  In  the  first  phase1.  Compared  with  the  budget 
allocation  provided  for  under  Regulation  No  2088/85  of  ECU  4.1  bl I I ton 
(2.5 billion  from  the  Funds  and  1.6 billion  from  the  supplementary  budget) 
the  current  allocation  represents  78%  of  Community  resources made  available 
to  the  IMPs. 
2.  The  distribution  of  appl tcatlons  by  Member  State  and  corresponding 
expenditure  In  respect  of  approved  IMPs  was  as  follows: 
(m II II on  ecu) 




Total  I  Carmunity  I  Total  I 
Carmuni ty 
1{3)/(1)  expend I t u  re  budget  expenditure  budget  1{4)/(2) 
•  I 
I 
(1)  (2)  I 
(3)  I 
(4)  I  (5)  I 
(6) 
French  It,Fs  4785  (3)  1402  {3)  1232.7  (4)  360.8  (4)  (4)  (4) 
Greek  It.Ps  3670  2297  3213.6  1828.5  88  80 
Ita II an  lt,Fs  5791  2413  2568.0  1009.6  44  42 
TOTAL  14246  6112  I 
7014.3  I 
3198.7  I . 49  I 
52 
•  Amounts  proposed  In  the  discussion  approving  the  It,F. 
(1)  For  details  of  the  French,  Greek:  and  Italian  IMPs,  see  tables  In 
Annex  1. 
(2)  Calculated  using  the  conversion  rates  of  March  1987:  ECU 
FF  6.87112/DR  151.413/LIT  1468.79. 
(3)  For  the  total  period. 
(4)  Only  first  phase;  percentage  Irrelevant. - 21  -
3.  The  breakdown  of  Community  assistance by  financing  source  Is  as  follows: 
(million ecu) 
Total  Article 551  EAGGF  ERDF  ESF  Flaherlea 1 
French  It.Fa  360.6  133.2  67.9  101.2  54.7  3.6 
Greek  It.Fa  1828.5  763.3  280.6  691.4  90.4  2.6 
Italian  lt.Fa  1009.6  353.9  253.9  291.8  92.6  17.4 
TOTAL  3198.7  . 1250.4  602.4  1084.4  237.7  23.6 
2.1.2 The  estimated uti I lzatlon of  resource~ of  the  IMP  budget  heading. 
4.  The  budget  heading  established  by  Art lcle  11  of  the  IMP  Regulat lon2 
was  allocated  ECU  1.6 bl I I lon.  of  which  1.25 bl I lion  (78%)  was  allocated as 
follows: 
(million ecu) 
Total  Sole aid  Aid  supplementing Fund  aid 
million  million ecu  " 
million ecu  "  ecu 
French  lt.Fa  133.2  126.3  95  6.9  5 
Greek  lt.Fa  763.3  404.0  53  359.3  47 
Ita  II  an  It.Fa  353.9  335.1  95  18.8  6.8 
TOTAL  1250.4  865.4  69  385  30.8 
1  Regulation  (EEC)  No  4028/86. 
2  Regulation  (EEC)  No  2088/85.  15  July  1985. - 22  -
Detal Is  for  the  IMPs  are given  In  Table  2  of  Annex  1. 
For  all  the  IMPs  budget  Article 551  was  used  to  finance  the  Implementation 
sub-programmes.  This  part  represents  on  average  3.7%  of  the  total  (1.2%  In 
France,  2.6%  In  Greece  and  6.8%  In  Italy). 
Following  the  examination  phase  of  the  Italian  IMPs  which  are  analysed  In 
detail  In  Chapter  3  {para.  3.4.1),  In  France  and  Italy,  the  lt.AP  heading 
resources  were  mainly  used  to  finance  measures  that  are  not  el lglble  for 
the  structural  Funds,  or  to  Intervene  In  regions or  areas  excluded  from  the 
ERDF  and  EAGGF  GuIdance  aId.  In  Greece  about  ha If  the  lt.AP  fIgure  was  used 
to  reinforce  Community  a.sslstance  provided  under  the  ~und. 
The  principal  measures  to  be  financed  solely  by  Article  551  are: 
rural  redevelopment  operations  such  as  farm  tourism,  recreation, 
forestry,  the  environment,  etc.; 
research,  agricultural  experimentation  and  advisory  services,  especially 
for  the  development  of  new  products or  varieties; 
agricultural  conversion,  Including  Irrigation,  support  measures  and 
animal  husbandry; 
research,  techn I  ca I  ass I  stance  and  promotIon  for  sma I I  busInesses  and 
the crafts,  especially support  for  Innovation; 
development  of  business  services,  especially  financial  services  In  the 
Centre-North  of  Italy,  and  services  not  eligible  for  ERDF  aid 
(factoring). 
2.1.3 Estimated  uti I lzatlon of  EIB  loans. 
5.  Indicative estimates of  the  utilization of  EIB  loans  are  given  below: 
(million ecu) 
Loans  million eeu  Community  subsidies  Ratio  of  loans: 
subsidies  " 
French  lt.Ps1  180  360.6  50 
Greek  lt.Ps  655  1828.5  36 
I tal ian  It.Ps  677  1009.6  67 
TOTAL  1512  3198.7  47 
1  First  phase only - 23  -
Under  Article  10(2)  of  Regulation  No  2088/85,  the  loan  facl I I ties  that 
could  be  aval lable  to  the  IMPs  amounted  to  ECU  2.5 bill Jon.  This  estimate 
places  the  utilization of  EIB  loans  at  60%  excluding  a  possible  growth  In 
the  second  phase  of  the  French  IMP. 
In  the  Ita I I  an  IMPs,  loan  fInancIng  maIn I  y  concerns  sma II  manufacturIng 
enterprises  and  the  hotel  trade.  They  are  managed  through  the  technique  of 
global  loans.  Some  aid  for  Infrastructure  projects  Is  also  envisaged  In 
southern  Italy. 
In  Greece,  apart  from  financing  smal 1 business  Investments,  Community  loans 
are  Intended  for  Irrigation and  Infrastructure,  mainly  rural. 
In  France,  the expected  assistance covers  a  fairly  varied  range  of  measures 
In  the  agriculture,  fisheries,  Industry/crafts  and  tourism  sectors, 
Including  for  example  water  control  measures  (Including  Irrigation),  rural 
Infrastructure,  processing  agricultural  produce,  road,  port,  airport, 
Industrial  and  tourist  Infrastructure,  and  loans  In  support  of  the 
development  of  accommodation  capacity. 
2.2 Uti I lzatlon of  Community  budget  appropriations 
2.2.1  Take-up  rates 
6.  On  31  December  1988,  the  accumulated  mobJI·Jzatlon  of  Community  budgetary 
assistance  provided  for  under  the  programme  contract  was  as  follows: 
Ccmnitments  (million ecu)  Payments  (million ecu)  X 
Planned  effected  Planned  aett led  2/1  4/2  4/3 
(1)  (2)  (3)  (4)  (5)  (6)  (7) 
french  l~s  360.8  328.6  228.9  169.4  91  52  74 
Greek  l~s  683.4  629.6  467.1  398.1  92  63  85 
Italian  l~s  148.4  130.7  65.1  39.6  88  30  61 
TOTAL  1192.6  1088.9  761.1  607.1  91  56  80 
•  Indicative amounts  provided  for  In  the  I~ approval  decisions. - 24  -
Detal led  Information  by  IMP  Is  given  In  Tables  3,  4  and  5  of  Annex  1  and  Is 
analysed  In  Chapters  3  to  5  of  this  report.  It  should,  however.  be  noted 
that  In  the  case  of  the  Italian  IMPs  an  analysis  of  the  take-up  rates  Is 
not  relevant  at  present,  given  that  1988  was  mainly  devoted  to  completing 
the  examination  and  concluding  programme  contracts. 
The  take-up  rates  of  CommunIty  approprIatIons  depends  on  the  progress  of 
work  In  the  field  and  actual  expenditure.  The  take-up  rates  of  Community 
appropriations  In  the  table  below.  although  presenting  a  good  rate  of 
Implementation,  do  not  always  correspond  exactly  to  the  state of  progress 
of  measures.  on  account  <?f  the  various  Community  commitment  and  payment 
techniques.  When  the  regulations  permlt,the  operations  can  receive 
advances,  the  balance  to  be  paid  on  completion  of  the  work.  The  exchange 
rates used  for  the analysis of  the  progress of  work  necessarl ly  differ  from 
the  rates  used  for  final  payment  (rate  of  the  month  In  which  the 
Member  State presents  the  final  payment  claim). 
7.  An  analysis  by  source  of  Community  financing  produces  the  following 
results: 
Article 551  EAGGF  ERDf  ESf  Fl aheries  1  Total 
Ccmn i tmen ta - X of  implementation  of  est !mates  Ccmnitment 
. 
French  J~s  100  78  84  101  57  91 
Greek  J~s  99  85  87  104  0  92 
1  tall  an  J~s  100  66  84  151  89  TOTAL 
Payments - X of  ccmn I tmen ta settled  Payments 
French  J~a  56  11  67  58  5  52 
Greek  J~a  60  82  63  50  0  63 
Italian  ~~- 33  36  8  50  30 
TOTAL  55  50  61  55  5  56 
Regulation  (EEC)  No  4028/86. - 25-
The  difference  observed  between  the  take-up  rates  are  due  In  part  to  the 
differences  In  commitment  and  payment  procedures.  The  ERDF  and  Article  551 
are  managed  globally  by  annual  Instalments  In  respect  of  which  advance 
payments  are  made.  By  contrast,  financing  from  the  Social  Fund  and  under 
Regulat lon  (EEC)  No  4028/86  Is  on  the  basis  of  projects.  In  the  case  of 
EAGGF,  both  systems  exist  - certain  operations  under  the  Mediterranean 
package  (afforestatIon,  I rr I  gat I  on,  rura I  Infrastructures  and  zootechnIcs) 
are  managed  as  programmes  (Indirect  operations)  and  sometimes  as  projects 
(dIrect  ope rat Ions)  afforestatIon,  rura 1  Infrastructures,  projects  under 
Regulation  (EEC)  No  355/85. 
These  differences  In  financing  arrangements  resulting  from  Article  12  of 
Regulation  (EEC)  No  2088/85  make  the  financial  management  of  programmes  a 
complex  matter.  This  Is  particularly  the  case where,  on  justified  economic 
grounds,  the  special  IUP  heading  comes  Into  play  to  supplement  assistance 
from  a  Fund. 
2.2.2  Implementation of  1988  budget 
8.  The  global  use  In  1988  of  specific  IMP  articles  was  as  follows,  the 
datal Is  being  provided  In  Table  6 of  Annex  1 
Article  551  (Article  11  of  Regulation  (EEC)  No  2088/85) 
Budget 
Articles 
5  5  1 
Commitment  appropriations 
Availability  Implementation 
m ecu  X 
270,8  (2)  98,2 
•  Transfer  from  Articles 550  and  552. 
2  Including  ECU  140.8 million carried forward  from  1987.-
Payment  appropriations 
availabi llty 
m ecu 
Initial  final 
137.7  148.7• 
Implementation 
" 
99.9 - 26  -
Article  550  (preparatory  actions  and  studies)  and  Article  552  (technical 
assistance 
Budget  Commitment  appropriations  Payment  appropriations 
Articles  oval lobi I I ty  imp I  ementat I  on  avo I I  ab I I i t y  Implementation 
m ecu  " 
m ecu  "  I nit Ia I  final 
5  5  0  14,8  6,8  33,8 
5  5  2  6,0  15,7  4,0  1,0  23,9 
The  take-up  rates  In  relation  to budget  estimates  are  very  satisfactory  In 
the  case  of  Article  551  for  which  ECU  11  ml  I I lon  In  appropriations  had  to 
be  paid  from  Articles 550  and  552. 
9.  The  appropriations  available  In  1988  were  allocated  as  follows  as 
regards Article  551  of  the  Community  budget. 
Commitments  (m  ecu)  Payment  (m  ecu) 
instal- 86  instal- 87  Instal- 88 Total  instal- 86  instal- 87  instal- 88  Total 
ment  ment  ment  ment  ment  ment 
French  l~s  60.4  60.4  3.6  2.0  28.8  34.4 
Greek  l~s  151.7  151.7  7.6  12.7  75.5  95.8 
Ito I ion  I~s  2.3  51.5  53.8  1.4  16.7  18.1 
TOTAL  2.3  263.6  265.9  11.2  16.1  121 .0  148.3 - 27-
10.  The  appropriations  and  their  ut lllzat Jon,  as  referred  to  above, 
developed  as  follows: 
Ava_i lablll ty  (m  ecu)  Implementation  Implementation  Carryover 
(m  ecu}  " 
(m  ecu}  (m  ecu) 
CQIIII'II tment  approprlat Ions 
1985  120  120.0 
1986  330  15.5  5  104.5  210.0 
1987  350.8  187.5  54  22.5  140.8 
1988  270.8  (1}  265.9  98  4.9 
Payment  appropriatIon  a 
1985 
1986  118.0  7.6  6  110.4 
1987  178.1  103.9  58.3  6.5  67.7 
1988  148.7  (2)  148.6  99.9  0.1 
The  take-up  rates  for  1986  estimates  are  of  little  significance.  The  IMP 
proposa Is  were  presented  durIng  that  year  and  on I  y  one  IMP  was  approved 
(Crete).  Consequently,  In  1986  only  commitments  and  the  payment  of  the  50% 
advance  on  the  first  annual  Instalment  of  this  IMP  were  made. 
In  1987,  the  commitments  for  the  1986  and  1987  Instalments  were  made  for 
the  other  Greek  IMPs,  for  the  French  IMPs  and  for  the  I tal ian  IMP  In  the 
Mol  lse  region.  The  payments  correspond  to  advances  on  these  commitments  and 
to  the  balances of  the  86  Instalments  for  the  Crete  IMP  and  the  French  IMPs 
with  the exception of  those  In  the  Mldi-Pyr~n~es and  PACA  regions. 
The  still  relatively  low  rates  for  1987  are  due  to  longer  than  expected 
delays  In  processing  ltal lan  IMPs  and  certain difficulties  In  launching  the 
French  and  Greek  programmes. 
In  1988,  however,  the  take-up  rates  show  the  French  and  Greek  IMPs  In  ful I 
operation.  From  a  budget  point  of  view,  the  delay  In  launching  a  number  of 
Italian  IMPs  has  even  been  offset  by  Greek  and  French  achievements.  In 
1988,  all  commitment  appropriations  were  used.  The  payments  made  In  1988 
corresponded  to  advances  on  the  Instalments  for  the  year,  payments  of  1986 
balances  still  due  and  the  balance  of  1987  Instalments  for  the  Drome, 
Northern  Greece  and  Eastern Central  Greece  IMPs. 
1  Including  ECU  130  ml  I I ion  for  1988. 
2  Including  ECU  70  million  for  1988  and  ECU  11  million  transferred  from 
budget  Articles 550  and  552. - 28  -
However,  In  relation  to  the  total  budget  allocation  of  1.6 billion  the 
commitments  amounting  to  ECU  468.9  ml I I ion  represent  current  implementation 
of  around  29%.  This  situation  Implies  a  greater  effort  in  the 
Implementation  of  the  programme  to  achieve  full  utilization  of  the 
appropriations  by  1993. 
2.3  Community  appropriations notal located  during  the  first  phase 
11.  At  the  end  of  the  first  phase  of  processing,  78%  of  the  amounts 
provided  for  In  Regulation  CEEC)  No  2088/85  have  been  allocated.  The 
remaining  22%  or  ECU  901  ml  I I ion  Is  made  up  of  a  reserve  of  ECU  171  ml I I ion 
to  be  used  in  Greece  durIng  the  second  phase  and  ECU  730  m i I I ion  to  be 
at located  during  the  second  phase  of  the  French  IMPs  and  for  the  financing 
of  additional  measures  under  ltal lan  IMPs. 
As  regards  the  allocation  of  the  Greek  reserve,  it  is  planned  to  give 
priority  to  the  financing of  productive activities. 
12.  By  virtue  of  the  priorities  adopted  for  each  programme,  It  should  be 
noted  that  the  IMPs  system  wl 1 I  allow  certain  appropriations  to  be 
transferred  from  measures  In  respect  of  which  the  rate  of  uti I izat ion  is 
inadequate  compared  wIth  the  forecasts  to  measures  the  Imp i ementat I on  of 
which  Is  satisfactory or  to  finance  new  measures. 
2.4  The  uti I lzatlon of  EIB  loans 
The  following  table  sets  out  the  amounts  Involved  In  EfB  operations  during 
1988  for  each  IMP: 
French  Il.f>s 
- Aquitaine 
- Midi-Pyr6n6es 









- Total  58.5 
Greek  ll.f>s 
- Attica  0.6 
- Central  and  Eastern  Greece  0.9 
- Information  technology  1.6 
- Northern Greece  1.9 
- Western  Greece  Peloponnese  5.1 
- Crete  - 12.5 
- Aegean  Islands 
- Total  22.6 
Overall  total  (France/Greece)  81.1 
Loans  (m  ecu)  Percentage 
estimates 86/88  imp I ementat ion 
30  0 
40  39 
30  0 
55  78 
10  0 
7.5  0 
7.5  0 
180  32.5 
30  2 
30  3 
5  32 
55  3 
50  10 
60  21 
24  0 
254  8.9 
434  18.7 - 29  -
From  this  It  Is  clear  that  overal I  the  rate of  uti I lzatlon of  EIB  loans  Is 
very  low.  Regulation  (EEC)  No  2088/85  on  the  IMPs  gives  an  estimate  of  EIB 
loans  over  seven  years  of  ECU  2.5  bl I I lon  and  the  estimated  take-up 
currently  entered  In  the  IMPs  Is  ECU  1.5 bllllon1  or  60%.  In  terms  of 
Implementation  (1986-1988)  the  loans  actually  granted  In  France  and  Greece 
amount  to  ECU  81.1  million of  an  estimate of  ECU  434  ml  II lon,  I.e.  18.7%  of 
the estimates over  that  period. 
Certain  difficulties  In  using  EIB  loans  which  had  been  pointed  out  In  the 
first  report  were  confirmed  (modest  scale  of  approved  Investments, 
Importance  of  systems  of  subsidies  In  the  least  prosperous  regions, 
unattractiveness of  EIB  'loans  and  situations specific  to each  of  the  three 
Member  States concerned)2. 
Moreover,  the  preference  for  global  loans  also  gives  rise  to  certain 
problems  In  Identifying  projects  to  be  Included  In  the  IMPs  and  those 
forming  part  of  the  normal  activities of  the  EIB.  Global  loans  are  managed 
by  regional  and  national  financial  Institutions  which  operate  essentially 
on  a  project  by  project  basis  and  are  not  necessarl ly  aware  of  the 
Inclusion of  a  specific project  In  an  IMP  or  another  programme. 
In  this  connection,  one  possible  solution  will  be  to  establish  mutual 
Information  channels  between  the  financial  Institutions,  programme  managers 
and  Monitoring  Committees.  At  the  same  time,  It  Is  necessary  to  examine  to 
what  extent  management  by  the  financial  Institutions  acting  as 
Intermediaries  could  be  organized on  a  programme  by  programme  basis. 
1  It  should  be  noted  however  that  the  French  estimate  relates only  to  the 
first  phase. 
2  Doc.  SEC(88)375  flnal,/pages  33  and  34. 
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Chapter  3:  The  I tal Jan  IMPs 
Organizational  aspects 
3.1.1  Administrative organization and  the  apportionment  of  responslbll ltles 
1.  In  Italy,  as  a  result  of  decentralization  and  the  responsibilities 
Incumbent  on  the  regions,  the  latter  have  naturally  played  a  vital  role  In 
the  examination  of  the  IMPs  and  will  continue  to  play  this  -role  during 
Implementation. 
The  regional  authorities  are  responsible  for  the  Implementation  of  the  IMP 
measures,  the.  execution  being  entrusted  to  various  kinds  of  subregional 
local  authority  or  specialized  public  or  private organizations  as  the  case 
may  be. 
2.  At  central  level,  the  department  for  the  coordlnat Jon  of  Community 
policies  (coming  under  the  Prime  Minister's Office)  Is  responsible  for  the 
coordination  of  examination  and  Implementation  and  represents  the  central 
authorities on  the Monitoring  Committee. 
3.  Within  each  regional  authority,  an  'Assessorato'  (assessment  department) 
Is  responsible  for  coordination  of  the  whole  programme.  Normally  this 
department  Is  responsible  for  planning  and  I lalson  with  the  European 
Community.  In  some  cases,  however,  assessment  departments  with  sectoral 
responslbl I ltles are  responsible  for  coordination.  For  example,  this  Is  the 
case  for  the  Eml  I la-Romagna  IMP  where  this  responslbl I lty  devolves  on  the 
assessment  department  responsible  for  agriculture. 
The  mobl  I lzatlon  of  departments  with  sectoral  responslbl I ltles  varies  from 
one  region  to  another  during  the  examination  phase.  For  Implementation, 
however,  the  general  rule  Is  that  each  sectoral  department  Is  responsible 
for  measures  within  his  field  of  competence  and  Is  responsible  for  his  own 
subprogrammes  on  the Monitoring  Committee. 
3.1.2 Monitoring  Committees 
4.  The  programme  contract  provides  that  the  Chairman  of  the  Monitoring 
Committee  should  be  the President  of  the  Giunta  Reglonale or  his delegate. 
As  a  rule  the  secretariat  of  the  Committee  Is  provided  by 
official  from  the  department  responsible  for  coordination. 
are  usually  the  responsibility  of  senior  officials  In 
department  concerned. 
a  h lgh  I eve 1 
Subprogrammes 
the  sectoral - 31  -
5.  Since  the  meet lngs  which  took  place 
only  held  to  launch  the  work,  It  Is  too 
of  the  Monitoring  Committees.  Equally, 
effectiveness of  the  participation of  the 
to  cooperate  In  the  programme  contracts. 
3.1.3 Financial  mechanisms 
In  1988,  apart  from  Mo II se,  were 
early  to  assess  the  effectiveness 
It  Is  too  early  to  assess  the 
local  and  social  forces  expected 
6.  Under  the  I tal ian  budgetary  system,  programmes  and  Investment  projects 
in  regions  are  decided  by  the  responsible  authorities within  the  I lmlts  of 
the  resources  allocated  to  them,  by  subsector,  from  the  State  budget.  The 
Mezzoglorno  regions  which  benefited  from  special  Intervention  under 
Law  64/85  are  required  to  prepare  regional  development  plans  to  serve  as  a 
basis  for  the  allocation of  additional  resources  provided under  this  law. 
Since  the  usual  resources  were  allocated  to  programmes  underway,  the  IMPs 
cal led  for  additional  national  resources  to  be  made  available. 
The  delay  In  the  allocation  of  additional  resources  to  regions  In  the 
Centre-North  gave  rise  to  problems  In  Implementing  the  measures.ln  the 
first  year  some  regions  resorted  to  bank  loans.  In  the  case  of  regions  In 
the  south  an  additional  appropriation  of  LIT  1  200 billion  (about 
ECU  800  mi  I I ion)  under  Article  13  of  Law  64/851  was  granted  In 
November  1988.  Thus,  there are  no  major  problems  In  funding  IMP  measures  In 
these  regions. 
7.  The  programme  contracts  and  ltal ian  legislation  (see  Law  183  of 
16  Apr I I  1987)  provide  for  the  establishment  of  a  national  revolving  fund. 
National  resour·ces  for  this  fund  will  be  supplied  by  the  central  and 
Community  authorities  and  will  facilitate  the  organization  of  financial 
flows  to  meet  regional  Implementation  needs.  Each  contract  programme 
provides  for  the  creation  In  each  region of  a  fund  In  the  form  of  a  special 
cash  account,  which  Is  based  on  Community  and  national  advance  payments  and 
wll I  be  able  to make  advances  to  the  final  beneficiaries of  the measures .. 
Untl I  the  national  revolving  fund  becomes  operational,,  the  first  Community 
advances,  In  agreement  with  the  national  authorities,  wll I  be  paid directly 
Into  the  regions'  accounts. 
This  covers  the  national  part  of  publ lc  financing  for  projects  receiving 
CommunIty  ass I stance·/ 
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8.  The  regions  have  altered  their  budgetary  laws  In  order  to: 
provide  for  a  breakdown  of  receipts obtained under  the  IMP  (national  and 
Community)  and  planned  expenditure  under  the  same  heading  (breakdown  by 
measure  and  source of  financing- regional,  natlonal;or  Community); 
set  up  a  fund  to pay  advances  to beneficiaries. 
This  method  wl  I I  Increase  the  transparency of  budgets,  ensure  financing  and 
provide more  flexlbl I lty  for  management  thus  facl I ltatlng  the completion of 
Individual  measures. 
These  mechanisms  have  been  In  operation  In  some  regions  In  the Centre-North 
and  In  Mollse  and  Abruzzo  In  1988.  They  were  developed  with  a  view  to 
becoming  operational  early  In  1989  In  the other  regions of  Italy. 
3.2  Implementation 
9.  Implementation  of  the  measures  In  the  ltal lan  IMPs  had  to  be  delayed  on 
account  of  the  late  signature  of  the  programme  contract.  The  situation  of 
the  IMPs  In  the  Centre-North  differs  from  the  situation of  the  Mezzoglorno 
IMPs. 
10.  In  the  Centre-North,  despite  difficulties  associated  with  financing 
problems,  programmes  have  been  effectively  launched,  especially  concerning 
agriculture  and  certain  key  measures  In  subprogrammes  supporting  small 
businesses.  In  particular,· studies  on  financial  or  other  services  to 
businesses  are beginning  to clarify  the  content  of  the  respective measures. 
In  the  Mezzoglorno,  only  the  IMPs  for  which  the  programme  contracts  were 
concluded  before  the  summer  (Mollse,  Abruzzo,  Baslllcata)  were  actually 
launched. 
In  short,  the  following  brief  comments  can  be  made  about  each  IMP: 
(a)  Eml  I la-Romagna.  Implementation  of  the  Eml  I la-Romagna  IMP  can  be 
regarded  as  exemplary  In  the  ltal lan  context.  The  situation as  regards  the 
accounts  In  1988  Is  as  follows:  almost  72%  of  the  appropriations  granted 
for  1988  have  been  committed  and  a  sum  corresponding  to  20%  of  the 
committed  appropriations  has  been  disbursed. 
With  respect  to  physical  Implementation,  21  out  of  a  total  of  31  measures 
were  launched  In  1988.  Implementation  of  vocational  training, 
reafforestatlon  and  genetic  Improvement  measures  Is  the  most  satisfactory. 
Measures  concerning  the  tourism  subprogramme  have  reached  cruising  speed  as 
has  Investment  support.  Steps  taken with  respect  to  the other  measures  seem 
to  ensure  that  nearly  all  the  measures  Included  In  the  programme  wl  II  be 
Implemented  In  the  near  future. - 33  -
(b)  UmbrIa.  On  the  whole,  lmplementat lon  of  the  programme  Is  sat lsfactory 
despite  the  difficulty  of  obtaining  the  financing  for  which  the  central 
authority  Is  responsible;  this necessitated  recourse  to  a  loan. 
The  measures  extending  previous  activities  have  absorbed  the  funds  as 
planned. 
New  measures  have  been  I  aunched  or  have  reached  the  stage  of  advanced 
planning.  In  particular,  with  regard  to  job  creation  measures,  an  Initial 
selection of  entrepreneurs  has  been  made:  new  entitles  have  been  set  up  to 
manage  services  centres,  research  on  special  materl.als  and  services  for 
tourism. 
(c)  Liguria.  In  1988,  two  measures  relating  to  the  guarantee  fund  and 
venture  capital  company  were  launched.  For  the  rest  of  the  programme,  the 
region  has  prepared  for  the  approval  of  31  projects  representing  about  40% 
of  the  planned  Investment  for  1988-90.  Some  48%  of  these operations concern 
the  agriculture sector,  27%  tourism  and  25%  support  for  smal I  businesses. 
(d)  Toscana.  The  difficulties  In  launching  this  IMP,  particularly  the 
agriculture  subprogramme  were  caused  by  the  lack  of  financial  cover  for  the 
part  to  be  paid  by  the  central  authority.  The  region  had  recourse  to a  loan 
or  a  transfer  of  funds  from  budget  Items  Initially  unrelated  to  the  IMPs: 
thus,  with  the exception of  agriculture,  out  of  a  budget  of  ECU  36  ml  I I lon, 
34  ml  I I lon  were  committed  up  to  the  end  of  1988.  In  the  case  of 
non-agricultural  sectors,  some  measures  were  launched  In  1988,  for  example 
services  to  smal I  businesses,  particularly  technological  Innovation  and  the 
crafts areas. 
In  the  forestry  subprogramme,  reafforestat I  on  and  support  for  processIng 
are  underway. 
(e)  Marche.  On  31  December,  payments  In  favour  of  the  final  beneficiaries 
amounted  to  no  more  than  5.25%  of  planned  expenditure.  Commitments  made  by 
the  region  In  respect  of  final  beneficiaries accounted  for  about  30%  of  the 
1988  budget.  The  operations,  however,  concern  only  the  first  two 
subprogrammes  (Industry  and  agriculture). - 34  -
An  analysis  by  subprogramme  shows  that  the  only  measures  to  be  Initiated 
concern  vocational  training  and  technological  Innovation  (100%  commitment) 
of  the  Industry  subprogramme  and  measures  concerning  reafforestatlon, 
Infrastructure  and  tourist  Itineraries  (100%  commitment)  and  to  vocational 
training  (35%  commitment)  of  the  agriculture  subprogramme.  In  some  cases  -
In  particular  the  setting  up  of  new  venture  capital  companies  and 
completion  of  a  prel lmlnary  feaslbl llty  study  on  the  Implementation  of  the 
measure  concerning  advanced  services  - the  measures  have  been  launched  but 
the  prel lmlnary  phases  have  not  given  rise  to  payments. 
(f)  Northern  Adriatic  lagoons.  It  should  be  noted  that  of  the  three 
regional  subprogrammes,  only  the  subprogramme  for  Frlul 1-Venezla  Glul Ia  was 
launched  In  1988 with  a  rate of  expenditure close  to  85%  of  the cost  of  the 
subprogramme.  _  Work  affecting  the  other  two  regions  (Veneto  and 
Eml  I la-Romagna)  wl  II  not  start untl I  1989  due  to a  delay  In  Identifying  the 
source of  the  national  share of  financing. 
(g)  Basil lcata.  Despite  the  delay  due  to  late  conclusion  of  the  programme 
contract,  some  measures  were  launched  In  1988.  They  concerned  the  snow 
route,  the  promotion of  tourism  and  the  crafts. 
With  respect  to  the  latter  subprogramme,  a  preliminary  feasibility  study 
carried out  before setting up  an  Information  technology  network  between  the 
training  centres  had  been  completed.  For  the  other  measures,  there  Is  a 
formal  undertaking  on  the  part  of  the  region  with  respect  to  the  final 
beneficiaries.  With  respect  to  traditional  measures  (farm  tourism,  the 
hotel  trade  and  In  part  the  guarantee  fund  for  craftsmen)  which  are  part  of 
the  regional  aid  scheme,  regional  comml·tments  to  date  exceed  the 
programming. 
(h)  Mollse.  Although  this  was  the  first  Italian  IMP  to  be  approved  the 
level  of  Implementation of  the measures  Is  very  low  compared  with  the other 
Mezzoglorno  IMPs.  The  delay  Is  largely  accounted  for  by  administrative 
formal I ties  connected  with  the  amendment  of  the  regional  budget  and 
consol !dation of  the  necessary  legal  bases  for  measures. - 35  -
The  only  measure  to  be  effectively  launched  concerns  tourist  Itineraries. 
With- regard  to  leasing,  the  procedures  for  financial  transfer  to  the 
organization  responsible  for  Implementation  have  been  completed;  an 
In-depth  examination  of  the  situation  arising  from  the  appl lcatlon  of  the 
law  on  special  Intervention  In  the  t.tezzoglorno  (Law  64/85)  has  led  the 
regional  authorities  to propose  an  amendment  to  the  content  of  the measure. 
In  addition,  at  the  request  ~f  the  regional  authorities  and  In  order  to 
respect  the  provisions  of  regional  legislation,  the  measure  relating  to 
rural  Infrastructure  has  been  subject  to  an  amendment  to  the  financial 
aspect. 
(I)  Abruzzo.  The  period  running  from  the  date  of  the  Commission  Decision 
(25  t.tarch)  to· the  year  end  was  mainly  used  to  formulate  the  regional  law 
for  the  reception of  the  lt.tP  and  to  amend  the  regional  budget.  Although  on 
31  December  no_payment  had  been  made,  about  55%  of  the  annual  amount  for 
1988  Is  accounted  for  by  projects  the  administrative  examination  of  which 
is  nearing  completion.  Implementation  of  financial  engineering  measures  Is 
linked  to  the  conclusions  of  the  feaslbllty  study  on  real  services  to 
businesses  and  the  operational  launch  of  the  FIRA  (Finanzlara  Reglone 
Abruzzo).  Two  measures  (rural  and  productive  Infrastructure)  have  been  the 
subject  of  a  request  for  amendment. 
(j)  With  respect  to  the  other  t.tezzoglorno  lt.tPs,  delays  In  launch  are 
largely  accounted  for  by  late  completion  of  the  examination  and  conclusion 
of  the  programme  contracts.  In  some  cases,  some  tradItIon  a I  measures  or 
measures  under  way  before  completion  of  the  examination  are  being  carried 
out.  In  other  cases,  on I  y  a  few  projects  were  prepared,  some  where  the 
administrative  formalities  had  not  yet  been  completed,  for  example,  the 
amendment  to  the structure of  the  regional  budget.  It  Is  also expected  that 
some  difficulties  wl  II  be  encountered  In  Implementing  the  financial 
engineering  measures.  Apart  from  the  Innovatory  aspect  of  these  measures, 
Law  64/85  (special  Intervention  In  the t.tezzoglorno)  has  provided  for  an  aid 
scheme  that  Is  more  favourable  than  the  aid  mechanism  Instituted  under 
certain  lt.tPs  (for  example,  the  leasing measure  In  t.tol lse). - 36  -
3.3 AI  location  and  uti I lzatlon of  resources 
3.3.1  Financial  estimates 
11.  The  distribution  by  IMP  of  amounts  corresponding  both  to  total 
expenditure  and  Community  budgetary  contributions  Is  given  In  Annex  1 
(Table  1).  Of  a  total  expenditure  of  about  ECU  2.6  ml  I I ion,  the  Community 
budgetary  contribution of  ECU  1  bl I I ion  Is  broken  down  as  follows: 
(m 1·1  I I  on  ecu) 
CommunIty  Article  %  EAGGF  %  ERDF  %  ESF  %  Fisheries  % 
assistance  551 
Total 
1010  354  35  254  25  292  29  93  9  17  2 
The  forecast  loan  financing  from  the  EIB  Is  some  ECU  677  mil lion. 
Overal I,  total  expenditure  wl  I I  be  divided  as  follows: 
(million ecu) 
Total  %  EEC  %  Central  %  Region  %  Private  % 
cost  assistance  government  funds 
2568  100  1010  39  310  12  789  31  459  18 
12.  The  resources  under  budget  Article 551  were  used  to  finance  measures 
for  which  the  Funds,  on  account  of  their  conditions  of  el lglbl I lty,  could 
not  Intervene.  These  resources  have  been  concentrated  on  IMPs  In  the 
Mezzogiorno  regions  for  certain  types of measures: 
promotion  oi  new  or  traditional  crops  and  varietal  Improvement  of 
agricultural  products  supported  by  research,  experiments,  dissemination 
of  Information  and,  If  necessary;  Irrigation; 
special  animal  husbandry  operations; 
promotion  of  the  establ lshment  of  new  smal I  businesses  or  crafts units, 
Including  economic  activities and  training; 
support  for  factoring. - 37  -
In  the  Centre-North  regions,  apart  from  Intervention  financed  through  the 
ERDF  (financial  engineering,  business  services,  Industrial  and  tourist 
Infrastructure  and  development  of  accommodat Jon  capacIty)  and  the  EAGGF 
(processing  and  marketing  agricultural  produce,  forestry,  rural 
Infrastructure,  animal  husbandry)  financing  under  budget  Article  551 
covered: 
animal  husbandry  (special  measures); 
research,  experiments  and  agricultural  services; 
commercial  promotion  In  alI  sectors  and  a  number  of  other  measures  In 
the agriculture sector. 
13.  EIB  loans  are  almost  everywhere  Intended  to  Intervene  by  granting 
global  loans  to  small  businesses  (Industry  and  the  hotel  trade)  their  use 
to be  promoted  mainly  through  operations  Involving  publ Ietty and  activities 
planned  In  the  IMP. 
3.3.2 Take-up  rates 
14.  It  was  noted  (Chapter  2-2.2)  that  In  the  case  of  the  Italian  IMPs  It 
was  not  yet  possible  to  prepare  a  statement  of  the  actual  take-up  rates1. 
In  1988  financial  operations  covered only: 
the  commitment  of  the  first  annual  tranches  of  measures  financed  under 
ERDF  programmes  and  Article  551,  together  with  European  Social  Fund 
operations  for  all  the  IMPs  that  were  signed; 
payment  of  first  advances  In  respect  of  commitments  for  IMPs  In  the 
Centre-North  (excluding  Liguria)  and  the  Lazlo,  Abruzzo  and  Mol  lse  IMPs 
with  respect  to Article 551; 
payment  of  the  first  ERDF  advance  to  the Abruzzo  IMP; 
payment  of  European  Social  Fund  operations; 
commitment  and  payment  of  EAGGF  programmes  In  the  Centre-North  regions 
and  Moll se. 
The  take-up  rates of  estimated commitments  are  the  result of  a  more  or  less 
significant  delay  In  the  signature  of  the  contracts,  and  In  respect  of 
payments  only  reflect  the  stage  reached  In  launching  the  programmes  (Tables 
3.3,  4.3 and  5.3  In  Annex  1).  For  the  I tal Jan  programmes,  take-up  rates  can 
be  estimated  only  for  1989,  the  first  year  of  full  execution  of  all  the 
IMPs. 
1  For  differences  compared  with  the  take-up  rates  (3.3)  see  chapter  2, 
para.  6. - 38  -
Chapter  4,  The  Greek  IMPs 
4.1  Organizational  aspects 
4.1.1  Administrative organization and  the  apportionment  of  responslbl I itles 
1.  Greek  IMP  negotiations  were  conducted  with  the  central  authorities.  The 
Greek  authorities  had  embarked  on  a  process of  decentral lzaton  and  the  IMPs 
have  endeavoured  to  encourage  this  with  regard  to  responslblllt les  for 
monitoring  and  lmplementlon. 
The  regional  secretariats  (perlferiarchs)  which  have  been  set  up  In  the 
meantime  for  the  13  programming  regions  have  assumed  an  Important  role  In 
monitoring  the  programme- as  a  rule  they  chair  the  Monitoring  Committees 
and  are  therefore  responsible  for  coordinating  Implementation. 
The  activities of  these  authorities are,  however,  I lmlted  by  the  fact  that 
they  do  not  yet  have  an  executIve  ro I  e  or  theIr  own  budget.  In  many  cases 
the  administrative structure of  the  regional  secretariats was  Inadequate  in 
1988. 
2.  Although  the  various  ministries  Involved  maintain  most  of  the 
responsibility  for  Implementing  measures,  the  local  authorities  (nomoi) 
none  the  less currently manage  about  20%  of  total  expenditure. 
The  ministries  which  have  most  say  In  Implementing  IMP  measures  are  In 
general  the  Ministry  of  Agriculture,  the  Ministry  of  Publ lc  Works  and  the 
Ministry  of  National  Economy  which,  apart  from  direct  responsibility  for 
Implementing  certain key  measures,  rn  particular  productive  Investment  aid, 
Is  In  charge  of  the  general  coordination of  the  IMPs.  The  ministries  often 
use  their  regional  offices  for  this work- as  Is  the  case with  the Ministry 
of  Agriculture,  for  example. 
Responsibility  for  carrying  out  certain  IMP  measures  Is  also  borne  by 
bodies  directly  answerable  to  the ministries,  one  the of  the  most  Important 
of  which  Is  EOMMEX1  which  Is  In  charge  of  all  aids  to  SMEs,  and  other 
Independent  organizations,  particularly  public  undertakings  such  as 
electricity and  oil, etc. 
3.  The  apportionment  of  sectoral  and  geographical  responslbll ltles  creates 
a  complex  management  system  for  the  ImplementatIon  of  the  programme  and 
problems  may  arise,  above  all  In  gathering  Information.  This  situation  has 
hlghl lghted  the  need  for  careful  coordination  by  the  regional  authorities 
for  each  IMP  and  by  the  Ministry  of  National  Economy  for  all  the  IMPs, 
particularly  In  the  case  of  horizontal  problems. 
Hel lenlc organization  for  the  development  of  SMEs  and  the craft  sector. - 39  -
4.1.2 Monitoring  Committees 
4.  The  Monitoring  Committees  are  chaired by: 
either  the  secretary  general  (perlferlarchs)  when  the  IMP  covers  a 
single  region; 
or  one  of  the  secretaries  general  of  the  regions  concerned  when  there 
are several; 
or  by  the  secretary  general  of  the  ministry  responsible  for  all  the 
regions  covered  by  the  IMP,  as  Is  the  case  for  Northern  Greece.  The 
perlferlarchs  are  Involved  In  the  Implementation  of  the  IMPs  and  form 
part  of  the  Monitoring  Committee- their  participation  Is  none  the  less 
patchy; 
or  by  a  senior  civil  servant  from  the  national  administration  In  the 
case of  the  Information  technology  IMP. 
5.  Officials  from  the  regional  services  of  the  ministries  or  from  public 
undertakings  Involved  In  the  IMPs  are  responsible  for  the  subprogrammes. 
These  officials  are  seconded  to  the  Ministry  of  National  Economy  for  the 
purposes  of  the  Monitoring  Committees.  The  lack  of  Institutional lzatlon  of 
these  Committees  has  given  rise  to  organizational  problems  (payment  of 
trave I  expenses,  grade  compared  wl th  those  wl th  whom  they  have  to  dea I, 
for  example)  which  have  been  compounded  In  most  cases  by  practical 
difficulties,  particularly  with  regard  to  equipment,  Installations  and 
communications. 
6.  The  local  authorities  (nomoi),  chambers  of  commerce,  agricultural 
cooperatives,  communal  and  professional  associations  take  part  In  the 
meetings  of  the  Monitoring  Committee,  sometimes  playing  an  active  role  for 
certain  specific  topics.  This  participation ensures  that  Information  about 
the  progress  of  the  programme  Is  effectively  channelled  through  to  Its 
beneficiaries,  thereby  Increasing  their  commitment. 
7.  The  Monitoring  Committees  worked  hard  during  1988  and  generally  to  a 
high  standard.  Above  all,  their  work  has  helped  to  Identify  the  major 
stumbl lng  blocks  to  Implementation.  Basically  these  are  to  be  found  In: 
measures  unsuited  to  needs  and  capacities  (for  example,  the  project  to 
computerize  the Ministry of  Health  In  the  Information  technology  IMP); 
nat lonal  decision-making  processes  (product lve  Investment  aid  schemes 
finally  approved  at  the  end  of  the  first  half of  the  year  and  since  then 
running  smoothly); - 40  -
national  bodies  with  programming  difficulties  and  problems  In 
Implementing  measures  (EOMMEX,  EOT1,  ELSIP;  for  example); 
systems  for  disseminating  Information  to  the  regions  on  sectoral 
pol lcles and  mechanisms  (e.g.  agriculture,  tourism.) 
8.  Identifying  such  difficulties  Is  of  no  avail  unless  It  clears  the 
bottle-necks.  Bodies  with  maJor  problems  have  been  Invited  to  Committee 
meetings  to explain their  difficulties;  the  chairmen  of  the Committees  have 
establ lshed  contact  with  the  central  directorates of  these  bodies. 
Since  most  of  the  bottle-necks occur  at  central  level,  which  Is  Inevitable 
since  the  ministries  are  responsible  for  Implementing  about  80%  of  the 
measures,  the  Ministry  of  Economic  Affairs  has  a  vital  role  to  play  In 
finding  appropriate solutions. 
4.1.3 Financial  mechanisms 
9.  Most  budgetary  decisions  concerning  the  IMPs  are  taken  under  the  publ lc 
Investment  programme  organized  by  the  Ministry  of  Economic  Affairs  on  the 
basis of  an  overal I  eel I lng  set  by  the Ministry of  Finance  and  proposals  by 
the  relevant  ministries.  The  budget  for  this  programme  Is  worked  out  by 
each  ministry and  by  each  sector  or  sub-sector. 
The  Innovation  brought  Into  the  1988  budget  was  to  take  commitment 
decisions  on  the  measures  for  each  IMP  Individually  within  the  budget  for 
each  ministry  or  prefecture.  This  mechanism  ensures  the  availability  of 
financing  for  IMP  measures  and  also  allows  for  transparent  management 
methods  and  an  assessment  of  the additional  outlay. 
10.  Commitment  decisions  for  projects  managed  by  the  prefectures  (nomoi) 
are  a I  so  taken  under  the  pub II c  Investment  programme.  Each  year,  each 
"nomoi"  Is  allocated  an  overal 1  budget  which  the  Prefectural  Councl I 
decides  how  to  use.  As  from  the  1988  budget  each  prefecture  Is  allocated 
two  amounts  - one  for  IMP  projects and  the other  for  non-IMP  projects. 
11.  For  other  bodies  financed  by  the  State  budget,  decisions  authorizing 
expenditure on  IMP  measures  a~e taken  Individually within  the  budget  of  the 
relevant  ministry. 
1  Hel lenlc Tourist Board 
Greek:  Information  Technology  Systems  Ltd  - public  company  to  promote 
Information  about  Information  technology  In  Greece. - 4.1  -
For  bodies  with  their  own  source  of  financing  and  therefore  a  large  degree 
of  Independence- for  example  publ lc  undertakings- financial  resources  for 
IMP  measures  are  decided within  their  own  budgets. 
12.  Coordination  of  budgetary  decisions  designed  to  guarantee  the 
Integrated  nature  of  the  programme  remains  the  responslbl I lty  of  the 
Ministry  for  Economic  Affairs  and  In  general  this  seems  to  work. 
Difficulties  In  Implementing  measures  due  to  a  lack  of  financing  have 
however  arisen  for  the  sub-programmes  carried out. 
4.2  Implementation of  measures 
13.  The  rate  of  financial  Implementation  of  measures  In  the  Greek  IMPs  at 
the  end  of  1988  Is set out  In  Table  9.2 of  Annex  1. 
In  1986-88  the  average  take-up  rate  corresponds  on  average  to  about  two 
thirds  of  the  total  cost  of  the  operations  planned  with  percentages  which 
vary  between  the  IMPs  as  follows: 
IMP  Planned  Amount  Take-up  rate 
expendIture  disbursed  (2)/(1)  % 
{1)  (2)  (3) 
Crete1  287.2  187  65 
Eastern  Greece  and  the  229.1  123.4  54 
Peloponnese 
Northern  Greece  288.8  192.8  67 
Eastern  and  central  130.9  122.6  94 
Greece 
Attica  144.4  79.6  55 
Aegean  Islands  132.5  81.9  62 
Information  technology  53.7  16.2  30 
*Namely  actual  expenditure  Incurred  In  the  Implementation of operations  In 
the  field. 
1  Including  the  first  year  of  the  second  phase  (1988) - 42  -
14.  A brief  analysis  of  the  progress  of  each  programme  gives  rise  to  the 
following  observations: 
(a)  Crete- the  average  rate of  Implementation  reflects  a  major  advance  In 
Infrastructure  work  and  a  delay  In  agricultural  measures  (especial Jy 
Irrigation  and  conversion).  In  both  cases  there  have  been  major  time-lags 
between  sectoral  policies  and  actual  lmplementat ion  (Including  the 
transmission  of  Information).  By  contrast,  Implementation  of  environmental 
protection,  reafforestatlon  and  vocational  training  measures  was  most 
satisfactory,  likewise  the  publicity  and  studies  carried  out,  which  come 
under  the  "Implementation'  sub-programme. 
(b)  Western  Greece  and  the  Peloponnese- the  average  rate of  Implementation 
Is  close  to  the  general  average  but  certain  key  sub-programmes  have 
encountered  difficulties  (tourism  and  Industry/energy).  This  situation  Is 
due  to  problems  caused  by  organizations  such  as  EOT  and  EOMMEX  and 
administrative  difficulties  which  have  held  up  the  execution  of  some 
measures.  By  contrast,  excel lent  rates of  Implementation  have  been  achieved 
In  training,  forestry,  studies  and  certain  Infrastructure work. 
(c)  Central  and  Eastern Greece- the  high  average  rate of  implementation  Is 
mainly  due  to  the  Infrastructure  sub-programme  In  which  certain  measures 
have  had  a  much  higher  rate  of  execution  than  Initially  expected.  For  the 
other  sub-programmes,  traditional  measures  (rural  roads,  electrification, 
etc.)  and  training  programmes  have  a  satisfactory  rate  of  Implementation. 
But  other  Important  measures  have·  been  held  up  particularly  In  the 
Industrial  sector,  as wei  1  as  some  large-scale  Irrigation schemes  under  the 
Ministry of  Agriculture. 
(d)  Att lea  - some  measures  had  started  before  the  programme  contract  was 
signed,  which  explains  the  high  rates  of  Implementation  achieved  In  1986 
and  the  more  average  rates  achieved  In  1987.  By  contrast,  the  very 
unsatisfactory  rate  of  Implementation  recorded  for  the  whole  of  the  first 
phase  reflects  the  difficulties  encountered  In  all  the  sub-programmes  and 
In  many  major  measures  (applied  agricultural  research,  Industrial  liaison 
bureaus,  etc.).  In  some  cases  (productive  Investments  and  risk  capital)  the 
delay  was  due  to  the  lack  of  a  legislative  framework  and  the  time  needed  to 
set  one  up  and  therefore  the  situation  can  be  expected  to  pick  up 
significantly  In  the  second  phase.  Above  alI,  the  sub-programme  Implemented 
has  so  far  been  hlt'by  the  same  type of  difficulties. - 43  -
(e)  Northern  Greece  - the  average  rates  of  execution  are  satisfactory  by 
Greek  standards  for  alI  the  IMPs  and  for  most  sub-programmes  with  a  sharp 
Improvement  In  the  situation  during  the  course  of  the  year.  In  addition, 
for  certain  key  measures  agricultural  conversion  and  productive 
Investment  In  particular  - the  physical  Implementation  of  measures  Is 
significantly  higher  because  of  the  seasonal  nature  of  operations.  The 
serious  delay  In  the  Industry/energy  sub-programme  Is  due  to  difficulties 
In  Implementing  measures  concerning  productive  Investment  (52%)  of  the 
expenditure  planned  for  the  first  phase  of  the  sub-programme)  until  mid 
1988  and  the  support  for.SMEs  to  be  provided  by  the  EOMMEX. 
In  the  Implementation  sub-programme  the  economic  organizers  had  been 
engaged  and  the  study  contracts  concluded  for  which  the  corresponding 
amount  would  be  paid early  In  1989. 
(f)  Aegean  Islands  - the  overal I  Implementation  rate  Is  average  but 
conceals  some  significant  differences  between  sub-programmes  and  between 
measures.  The  weak  points  of  the  IMP  seem  to  be  the  measures  concerning 
small  businesses  and  the  measures  managed  by  the  EOT,  especially  the 
marinas  In  the  measures  administered  by  the  Ministry  of  Agriculture,  and 
those  concerning  animal  husbandry  and  Irrigation,  completion  of  the  study 
on  the  Integrated  development  of  the  Island  of  Ceros  and  operations 
concerning  water  supplies  on  the  Island  also  are  problematic.  Delay  In 
ImplementIng  these  measures  affects  the  over  a II  Impact  of  the  IMPs.  The 
infrastructure  project  (port,  airport,  production  and  energy  supplies, 
restoration  of  bul ldlngs,  etc.)  and  training  measures  are  progressing 
satlsfactorl ly. 
(g)  Information  technologies  the  totally  Innovatory  nature  of  the 
programme  led  to difficulties  In  Implementation  which  are  reflected  In  the 
Implementation  rates.  The  difficulties mainly  concern: 
delays  In  Implementing  the  HELLASPAC  project  which  made  It  Impossible  to 
select  communications  networks  and.proceed with  technology  transfers; 
delay  In  launching  the  research  and  development  project,  especially  due 
to cumbersome  admlnsltratlve  procedures; 
administrative  and  procedural  problems  which  make  It  difficult  and 
sometimes  Impossible  to  launch  pubic  or  mixed  (public  and  private) 
projects  that  are  particularly  Innovatory  In  this  context,  the 
difficulty of  attracting specialists to  the  administration; 
problems  connected with  training. - 44  -
As  a  rule,  Implementation  of  this  particularly  ambitious  IMP  has  suffered 
from  the  central lzed  administrative  framework  In  which  It  Is  Included.  So 
far,  It  has  In  particular  been  Impossible  for  essentially  administrative 
reasons  to  use  the  resources  set  aside  under  the  lmplementat ion 
sub-programme  and  to  determIne  the  ro I  e  and  work  programme  of  E Is I  p,  the 
body  responsible  for. the  development  of  Information  technologies  (advice, 
technology  transfer,  software  and  eQuipment).  Establ lshlng  the  detai Is  of 
Its activities also depends  on  assessment  of  the market  situation  In  Greece 
and  abroad. 
As  far  as  poss I  b I  e,  the  CommIssIon  has  made  up  for  these  fa I I I  ngs  by 
providing  significant  technical  assistance  which  has  not  yet  had  Its  ful I 
Impact. 
15.  Each  group  of  measures  and  each  programme  have  specIfIc  features. 
However,  some  obstacles are  common  to alI,  such  as  those  relating  to: 
(a)  the  operation  of  the  EOT  (National  Tourism  Organization)  and  the 
EOMMEX,  and  partly  the Ministry  of  Agriculture; 
(b)  delays  or  administrative  bottlenecks  which  were,  however,  overcome 
In  the  case  of  productIve  Investment  so  that  there  Is  hope  of  a 
high  Implementation  rate starting  In  1989; 
(c)  difficulties  In  Implementing  significant  structural  changes, 
especially  In  agriculture;  nevertheless,  an  Improvement  In  the 
situation,  noted  at  the  beginning  of  the  second  half  of  the  year, 
shows  that  the  conditions  have  been  established  for  a  satisfactory 
continuation; 
(d)  the  definition  of  the  content  of  measures  that  are  I II  adapted  to 
the  reQuirements  and  capacities  for  Implementation,  especially with 
regard  to  new  activities; 
(e)  difficulties  In  the  utilization  of  appropriations  allocated  under 
Implementation  sub-programmes. 
4.3 Take-up  rates 
16.  The  average  take-up  rates  of  CommunIty  approprIatIons  1  set  out  In 
Chapter  2  (para.  2.2)  are  the  result  of  situations  varying  from  one  IMP  to 
another. 
Data  set  out  In  Tables  3.2,  4.2  and  5.2  In  Annex  1  In  a  context  where 
take-up  rates are  fairly satisfactory show: 
(a)  that  the  more  significant  delays  In  the  Attica  and  technology  IMPs 
are  due  to special  difficulties  In  Implementing  these  programmes; 
1  For  differences with  respect  to  Implementation  rates  (4.2)  see  chapter  2 
(para.  6). - 45  -
(b)  the  average  position of  Gr~ek  IUPs  In  the West,  the  Peloponnese  and 
Crete  (In this case  Including  the first  year  of  the  second  phase  In 
the  analysis); 
(c)  the particularly  high  take-up  rate of  appropriations of  the  IUPs  In 
Northern Greece,  the Aegean  Islands  and  Central  and  Eastern Greece, 
even  If  there  are  some  Imbalances  In  the  latter with  respect  to  the 
much  faster  progress of  Infrastructure measures. 
17.  In  an  analysis  by  Fund  (detailed  data  are  contained  In  Table  3.2  and 
4.2  In  the  Annex)  It  should  be  said  that  the  take-up  rates  of 
appropriations  under  Article  551  clearly  reflect  the  progress  of  the 
programmes,  since  It  concerns  all  the  measures.  Under  this  heading,  final 
payment  of  the  1987  tranche  was  made  In  the  case  of  the  IUP  for  Northern 
Greece  and  Central  and  Eastern Greece. 
In  the  case  of  the  European  Social  Fund,  the  estimates  were  met  and  even 
surpassed. 
The  take-up  rates  of  ERDF  appropriations  vary  substantially  from  one 
programme  to  another. 
Financial  commitments  under  the  EAGGF  reflect  the  lowest  take-up  rates, 
especially  In  the  case  of  the  IUP  for  Western  Greece.  With  respect  to 
payments,  the  low  take-up  rate  noted  In  Crete  Is  due  to  the  existence  of 
two  large  processing projects  financed  under  Regulation  (EEC)  355/77. 
A  comparison  between  the  proposal  and  Implementation  on  31  December  1988 
shows  the  following: 
Conm I tmen ta  Pa~enta (million ecu) 
Source  Estimated  Achieved  X  Estimated  Achieved  X 
551  285  281,5  98,77  160,7  167,9  104  ? 
EAGGF  91,6  78,1  85,26  90,7  64,2  70 
ERDF  281,4  244,3  86,82  200,1  153,2  76,53 
? 
ESF  24,7  25,7  104,05  15,2  12,8  84,21 
Fisheries  0,7  0  0  0,4  0  0 
TOTAL  683,4  629,6  92,13  467,1  398,1  85,2 - 46  -
4.4 The  second  phase 
4.4.1  The  Crete  IMP 
18.  Preparation of  the  second  phase  of  the  Crete  IMP  made  It  possible  to: 
(a}  revise  and  adapt  the  content  of  some  measures  and  Introduce  others 
based  on  experience gained  In  the  first  phase; 
(b)  significantly  reinforce  vocational  training  activities,  the 
measures  relating  to  competitiveness  In  the  primary  sector  and 
other activities based  on  Innovatory  technology; 
(c)  to  make  a  more  real lstlc  plan  for  the  use  of  appropriations  whl  le 
maintaining  a  balance  between  financing  sources; 
(d)  to  correct  material  errors,  reformulate  the  description  of  the 
technical  content  of  some  measures  to  make  them  more  flexible  and 
better  adapted  to  requirements,  and  revise  the  formulation  of  the 
IMP  text  and  the  programme  contract  to  bring  them  Into  line  with 
those  for  the other  Greek  IMPs. 
The  revised  formulation  of  the  programme  retains  the  chief  general 
objectIves  of  the  IMP  and  the  sub-programmes  whIle  lmprov 1  ng  Its  content 
and  ensuring  synergy  and  consistency  between  the measures. 
4.4.2  The  other  IMPs 
19. -Preliminary  technical  discussions  took  place  with  those  responsible  at 
national  and  regional  level  In  the  framework  of  the  Monitoring  Committees. 
The  main  points which  emerge  from  these meetings  concern: 
utilization  of  the  bulk  of  resources  not  allocated  In  the  first  phase 
for  measures  concerning  productive  Investment; 
maintaining  the  essential  development  priorities  and  structure  of 
programmes; 
completing  an  In-depth  examination  (by  means  of  technical  assistance) of 
the  possibility  of  Including  support  measures  to  facilitate  the 
diversification of  financing  techniques  for  smal I  businesses; 
the  financial  transfer  within  a  given  IMP  to certain measures  which  have 
a  good  Implementation  rate  and  are  of  greater  Importance,  to  the 
detriment  of  some  less effective or  less  Important  measures. 
From  the  foregoing,  the  content  and  organization  of  the  programmes  do  not 
seem  to  need  to  be  significantly altered  In  the  second  phase.  Nevertheless 
It  seems  necessary  to  envisage  carrying  out  an  In-depth  analysts  of  the 
Attica  and  Information  Technologies  IMPs. - 47  -
Chapter  5.  The  French  IMPs 
5.1  Organizational  aspects 
5.1.1  Administrative organization and  apportionment  of  responslbl I ltles 
1  ..  The  IMPs  were  also  affected  by  the  current  decentralization  In  France 
and  were  model  led  on  the  State-Region programme  contracts. 
The  management  structure of  the  IMPs  Includes: 
the Prefet  of  the  Region  who  represents  the State and  Is  responsible  for 
the coordination of  activities at  regional  level; 
the  decentral lzed  departments of  sectoral  ministries; 
the  Regional  Councl I,  the elected  body  of  the  region. 
2.  Responsibility  for  the  Implementation  of  IMP  measures  usually  devolves 
on  the  sectoral  departments  of  the  ministries  whl  le  the  Prefet  Is 
responsible  for  coordination. 
The  Regional  Councl I  does  not  have  any  significant  executive 
responsibilities,  Its  main  role  being  to  establish  priorities  for  action 
and  to monitor  the  programme. 
5.1.2 Monitoring  Committees 
3.  The  Monitoring  Committees  are  jointly  chaired  by  the  Pretet  of  the 
Region  and  the  President  of  the  Regional  Councl I  (Prefet  of  the  Departement 
and  President  of  the  General  councl 1  for  the  Drome  and  the  Ardeche).  The 
Prefecture  Is  usually  responsible  for  the secretariat. 
Officials  from  the  Prefecture  or  decentralized  departments  of  sectoral 
ministries  are  responsible  for  the  sub-programmes  and  for  the  support 
structure of  the  Regional  Councl I. 
Elected  representatives,  either  regional  -members  of  the 
or  national  are  on  the  Monitoring  Committees, 
representatives  from  the  social  and  economic  sectors 
commerce,  of  agriculture  and  the 
Reg I  on a I  Counc i I 
together  wIth 
chambers  of 
trades,  etc. - 48  -
5.1.3  Financial  mechanisms 
4.  The  national  financial  coverage  for  IMP  measures  Is  Included  In  the 
programme  contracts  cone luded  between  the  State  and  Reg Ions  wh lch  cover 
several  years.  Annual  allocations are  Included  In  regional  sectoral  budgets 
and  make  a  distinction  between  national  and  Community  financing.  A 
breakdown  by  financing  measure  for  which  the  Departement  Is  responsible  Is 
Included  In  the  latter's budget. 
Procedures  for  commitment  authorizations  follow  the  distinction  between 
national  and  Community  sources,  which  Implies  that  each  operation  Is  the 
subject  of  two  authorizations at  different  dates. 
The  French  authorities  do  not  consider  the  Community  commitment  a 
sufficient  basis  for  an  undertaking  by  the  State  vis-a-vis  the  regional 
bodies,  which  must  In  fact  limit  their  own  commitments  to  the  amounts 
actua I I  y  pa 1  d  by  the  CommunIty.  1  n  addItIon,  the  st  r 1 ct I y  annua I  nature  of 
the  State  budget  and  the  need  to  re-enter  appropriations  In  case  of 
non-ut lllzat Jon  dur lng  the  year  concerned  complicates  the  procedures  for 
Community  payments  made  at  the  year  end. 
5.  The  programme  contracts provide  that  Community  payments  made  through  the 
accounts  of  the  central  treasury  shall  be  credited  to  the  decentralized 
management  bodies within  a  period of  six  weeks. 
The  rigidity  of  the  system  makes  It  Impossible  to  envisage  forward 
financing  procedures  for  beneficiaries  of  the  measures  using  Community 
mechanisms.  Community  payments  to  the  decentral lzed  bodies  are  paid  to  the 
Pretet  of  the  Region  who  Is  legally  prevented  from  setting  up~ fund  for 
the  payment  of  advances  to  beneficiaries.  The  decentralized  bodies  may, 
however,  do  so.  Thus,  the  Languedoc-Rouslllon  region  has  set  up  a  fund 
which  can  make  advances  to  beneficiaries  against  presentation  of  the 
latter's claim  to Community  financing. 
The  Drome  Departement  has  also  set  up  a  fund  which  can  make  advances  and 
has  more  flexible  cash  flow  management. - 49  -
5.2  Implementation 
6.  The  average  rate  of  lmplementat lon  of  French  IMPs  In  all  regions  and 
departements  together  (see  details  In  table  9.1  In  Annex  1)  Is  established 
on  the  basis of  payments  made  on  31  December  1988  and  stands at  about  79%. 
This  figure  does  not  however  faithfully  reflect  the  actual  physical  state 
of  progress of  the measures  (whose  overal I  progress would  generally  seem  to 
be  more  advanced)  due  to  the  at  times  lengthy  budgetary  procedures. 
The  Implementation  rates  for  each  French  IMP  are  as  follows: 
( m  i I I I  on  ecu) 
Planned  Total  Imp I ementat ion 
lt.P  expend I t u re  expendIture  rote 
(ECU  1 000)  (ECU  1 000)  "  31  December  1988  (2)/(1) 
(1)  (2)  (3) 
Aquitaine  214  340  145  815  68 
t.4idi-Pyr'n'es  247  224  211  377  85 
Longuedoc-Rousll lon  1  251  080  165  487  66 
PACA  303  892  204  276  67 
Corsica  109  150  60  960  56 
Dr8me  51  125  44  141  86 
Ard~che  50  125  23  243  46 
TOTAL  1 226  936  855  299  70 
7.  The  variations  In  the  data  between  regions  and  the  relatively  modest 
Implementation  rates  of  certain  IMPs  are  due  particularly  to  the  diverse 
structure  of  the  programmes,  the  level  of  maturity  and  complexity  of 
projects  which  go  to  make  them  up  and  the  diversity  of  regional  structures 
and  procedures.  In  addition,  some  measures,  particularly  the  most 
Innovatory,  cal I  for  additional  time  for  examination  which  slowed  down  the 
launch  of  the  programmes. 
Two  operations  are  excluded  amounting  to  ECU  5.82 million  for  which 
Community  loans  are  planned  with  no  budgetary  assistance.  Information 
concerning  their  progress  Is  not  at  present  aval lable. - 50  -
The  following  comments  may  be  made  on  the  progress  of  the  various 
programmes. 
(a)  Aqultalne  - the  Implementation  rate  for  this  programme  Is  average. 
The  fisheries  and  aquaculture  sub-programmes,  despite some  delay  In 
the  development  of  measures  concerning  the  marketing  of  fishery 
products,  draining  the  Arcachon  Basin  and  shel If ish  farming 
achieved  an  Implementation  rate of  about  78%. 
The  implementation  of  the  sub-programmes  concerning  smal I  businesses, 
technological  development  and  tourism  Is  also  satisfactory,  apart  from  the 
measure  concerning  the  Guarantee  Fund. 
In  addition,  on  the whole,  the  agriculture and  disadvantaged mountain  areas 
sub-programmes  developed  In  accordance  with  expectations  and  achieved  an 
Implementation  rate close  to 65%. 
Within  these  sub-programmes,  some  difficulties  were  encountered  In 
launching  the measures  concerning  hothouses,  evaluation of  timber  resources 
and  genetic  Improvement  of  cattle. 
(b)  Mldi-Pyr~n~es ~the Implementation  rate  Is  altogether  satisfactory. 
Some  measures  In  the  Industry  sub-programme,  especially  concerning 
new  technologies  are  more  sensitive  In  design  and  Implementation. 
Consequently  they  were  faced  with  more  difficulties  which  were 
eventually  overcome  and  were  almost  fully  Implemented  by  the  year 
end. 
The  situation  varied  for  other  parts  of  the  programme  ranging  from  more 
favourable  for  agricultural  adaptation  and  decompartmental lzatlon  to 
average  for  tourist  reorientation and  Implementation. 
(c)  Languedoc-Rouslllon  -compared  with  the  very  ambitious  objectives 
of  the  programme,  developments  In  the  first  phase  went  relatively 
smoothly. 
It  should  especially  be  stressed  that  a  fairly  satisfactory  Implementation 
rate  was  achieved  In  the  Industry,  crafts and  advanced  services sector,  for 
which,  given  the  novelty  of  some  measures  (technological  activity  areas, 
development  of  new  communications  technologies,  European  communications 
centre and  productive centre). 
Compared  with  the  general  progress,  sub-programmes  for  the  Inner  areas  and 
Implementation  were  well  below  the  average  level  (41%  and  28% 
respectively). - 51  -
(d)  PACA- after  a  rather  slow  start,  Implementation  of  the  programme 
was  In  ful I  swing. 
It  should,  however,  be  noted  that  there  are  wide  variations  In  the 
Implementation  rates  of  the  sub-programmes:  very  low  for  the  forestry 
sub-programme  (12%)  and  fairly  high  for  the  Inner  area  sub-programme  (85%). 
(e)  Corsica  - some  measures  In  the  programme  were  slow  to  start, 
especially  the  fisheries  and  aquaculture  sub-programme  (39%). 
With  respect  to  other  sub-programmes  agricultural 
businesses,  crafts  and  tourism,  Implementation  rates  are 
nevertheless  quite  low.  The  Implementation  sub-programme 
relatively satisfactory  level. 
change,  sma I I 
rIsing  but  are 
has  achIeved  a 
(f)  Drome  - the  Implementation  rates  were  generally  very  good  for  the 
IMP.  This  applies  also  to  more  difficult  measures  such  as  the 
Industry/crafts sub-programme. 
The  Implementation  rates of  the  other  sub-programmes,  tourism,  agriculture 
and  Implementation  should also be  regarded  as  very  satisfactory. 
(g)  Ardeche  - some  measures  In  the  programme  were  slow  to  get  off  the 
ground,  especially  In  the  field  of  tourism  and  agriculture.  The 
measures  more  closely  concerned  are  resort  towns  Including  the 
accommodation  centres  and  rural  Infrastructure.  On  the  other  hand, 
the  Implementation  rate of  the  Industry  and  crafts sub-programme  Is 
particularly high. 
8.  With  respect  to  progress  of  measures  In  the  various  sectors,  It  can  be 
said  that  the  rate  for  agricultural  measures  Is  the  same  as  the  general 
average.  The  sub-programmes  concerning  the  IMPs  took  off  relatively slowly. 
This  situation was  partly  due  to  the  presence  of  Innovatory  measures  which 
needed  more  time  to be  launched.  The  situation at  the  end  of  1988,  however, 
showed  that  considerable ground  had  been  made  up.  Multi-sectoral  operations 
concerning  the  inner  areas  have  also  achieved  a  good  rate  of 
Implementation. - 52  -
As  regards  the  lmplementat lon  of  the  programmes,  the  French  IMPs  can  be 
considered  to  have  reached  a'satlsfactory  level  overall. 
This  remark  takes  account  of  the  fact  that  the  regions  and  IMP  operators 
were  confronted  with  new  working  methods  and  new  planning  obJectives  which 
called  for  a  running-In  period.  In  most  cases  these  Initial  difficulties 
were  surmounted. 
5.3 Take-up  rates 
9.  The  average  take-up  ratel  referred  to  In  chapter  2  {para.  2.2)  Is 
derived  from  the  situation of  the  IMPs  as  shown  In  the  data  In  Tables  3.1, 
4.1  and  5.1  In  Annex  1.  These  data  show  the  particularly  high 
Implementation  rate  of  the  Drome  IMP  and  the  significant  delay  In  the 
Corsica  and  Ardeche  IMPs.  The  performances  of  the  other  IMPs  are  about 
average  with  only  sl lght  variations. 
With  particular  respect  to  the  EAGGF,  this  delay  Is partly  accounted  for  by 
the  commitment  and  payment  methods,  the  latter  generally  being  made  by 
tranche  In  accordance  with  the  progress  of  work  which  by  their  nature 
extends  over  several  years. 
10.  With  respect  to  Fund  Intervention,  t!'lere  was  a  significant  delay  In 
payments  by  the  EAGGF  and  under  Regulation  (EEC)  4028/86. 
ERDF  commitments  were  completed  after  some  delay  compared  with  forecasts, 
although  the-relevant  payments  had  reached  an  excellent  level  by  the  year 
end. 
Comparison  between  proposals  and  Implementation  on  31  December  1988. 
CCI&U'BIENTS  PAY1o£NTS 
Source  Planned  Achieved  " 
Planned  Achieved  " 
551  133,2  133,1  100  75,4  73,9  98 
EAGGF  67,9  53,0  78,6  51.5  6  11,6 
EROF  101 ,3  85,2  84,1  64  57,5  71.1 
ESf  54,7  55,2  101,2  35,8  32  89,4 
FISHERIES  3,7  2,1  56,8  2,2  4,5 
TOTAL  360,8  328,8  91,1  228,9  169,4  73,8 
1  For  differences  In  relation  to  the  Implementation  rate  (5.2)  see  chapter 
2  (para.  6). - 53  -
5.4 The  second  phase 
11.  The  first  phase  of  the  French  IUPs 
31  December  1988.  Before  that  date,  the  French 
the  Commission  departments  their  proposals 
programmes  for  the  period  1  January  1989  to 31 
(1986-88)  was  completed  on 
authorities had  forwarded  to 
for  the  second  phase  of 
December  1992. 
Examination  of  these  new  proposals  w.lll  lead  to  the  adoption  of  detailed 
financing  plans  for  the  second  phase  of  programmes  In  the  first  half  of 
1989.  It  w  I I I  seek  to  determIne  a  group  of  measures  for  each  IMP  whIch 
should  satisfactorily  complete  the  work  undertaken  In  the  first  phase .. 
Accordingly,  examination  Is  based  on  regional  proposals  and  takes  account 
of  the  results  In  the  first  phase  In  terms  of  the  Implementation  of 
measures. 
12.  Generally  speaking,  the  amendments  proposed  by  the  French  authorities 
were  of  I lmlted  extent  and  fairly  faithfully  respected  the  overall 
structure  and  organization of  programmes  In  the. first  phase.  The  proposals 
do  not  affect  the  development  priorities established  for  each  programme  In 
the  first  phase;  they  are  I lmlted  to  changes  In  the  content  of  some 
measures. ANNEX 
FINANCIAL.DATA  ON 




P  I  M 
(1) 
<;' 
AQUITAINE  214,3 
MIDI-PYRENEES  247,2 
LNGJEOOC-ROUSS I LLON  256,9 
PICA  (2)  303,9 
CORSE  109,2 
DROME  51,1 
ARDECHE  50,1 
TOTAL  1.232,  7 
(1)  non  compris  dans  le  plan  de  financement 











CON:OURS  BUDGET AIRES 
Ligne  FEOGA  FEDER 
551 
(3)  (4)  (5) 
23,5  7,7  25,7 
20,3  13,7  20,9 
28,4  13,8  32,3 
38,2  18,7  -
9,1  9,7  19,0 
8,7  2,6  - -
5,0  1,7  3,3 
133,2  67,9  101,2 
PARTICIP.  PARTICIP. 
PUBLIQUE  PRIVEE  8  E  I  (1) 
F S  PECHE  NATIONALE 
(6)  (7)  (8)  (9)  ( 10) 
10,9  1,4  89,5  55,6  30,0 
11,3  - 83,3  97,7  40,0 
14,5  0,7  91.3  75,9  30,0 
12,2  1,0  169,8  64,0 
055,0 
1, 7  0,5  46,0  23,2  10,0 
2,1  - 23,4  14,3  7,5 
2,0  - 17,0  21. 1  7,5 
54,7  3,6  520,3  351,8  180,0 
\J, 
~ Tableau  1.2.  - Coneours  eommunoutoires  opprouves- PIM  grees  1986/92  (Meeus} 
eotO>URS  BWGETAIRES  PARTICIP.  PARTICIP. 
Depense  PUBLIQUE  PRIVEE  8  E  I  (1) 
Totole  TOTAL  Ligne  FEOGA  FEDER  F S  PECHE  NATIONAL( 
551 
P  I  M 
(1)  (2)  (3)  (4)  (5)  (6)  (7)  {B)  (9)  ( 10) 
CRETE  469,1  240,0  101,2  50,4  86,7  0,9  0,5  228,4  - 140,0 
GRECE  Ol.EST  ET  PELOP.  631,3  361,3  105,9  82,1  153,0  19,0  1,4  179,3  90,7  125,0 
GRECE  DU  NORD  695,8  406,1  153,7  72,1  150,3  29,9  0,1  204,9  84,1  120,0 
GRECE  CENTRE-EST  550,1  315,7  86,7  58,4  159,8  10,3  0,6  174,0  60,5  117,4 
ATTIQI..£  407,9  223,1  203,5  2,2  0,6  16,8  - 127,5  57,3  74,0 
I LES  DE  LA  MER  EGEE  325,2  193,5  59,5  15,4  114,4  4,1  0. 1  103,3  28,4  67,0 
TECHN.  DE  L' HFORMAT.  134,2  88,8  52,8  - 26,6  9,4  - 45,4  - 12,0 
TOTAL  3.213,6  1828,5  763,3  280,6  691,4  90,4  2,6  1.062,8  321,0  655,4 
(1)  non  eompris  dons  le  plan  de  finoneement;  indication  provisoire n'oyont  pas  encore  fait  !'objet  du'une  lettre d' intention  de  lo  BEI 
\.). 
~ Tobleou  1.3.  - Concours  communoutoires  opprouves- PIM  itoliens  1987/92  (Mecus) 
COI'COURS  BUDGET AIRES  PARTICIP.  PARTICIP. 
Depense  PUBLIQUE  PRIVEE  B E  I  (2) 
Totole  TOTAL  Ligne  FEOGA  FEDER  F  S  PECHE  NATIONAL£ 
551  (1) 
p  I  t.l 
(1)  (2)  (3)  (4)  (5)  (6)  (7)  (B)  (9)  ( 10) 
Lt.IBRIA  204,6  63,0  32,2  22,2  - 8,5  - 85,5  56,0  40 
TOSCANA  226,6  69,9  40,4  22.2  - 7,3  - 84,9  71.8  70 
LIGURIA  178,0  52,1  30,8  15,3  - 6,0  - 55,8  70,1  20 
Et.IILIA-ROMAGNA  153,7  46,7  23,8  18,4  - 4,5  - 54,0  53,0  15 
t.IARCI£  .  'I  169,1  67,0  38,8  19,9  - 8,2  - 61.3  40,9  90 
LAGI.KS  NORD  ADRIATIQUE  125,7  35,6  20,0  1,5  - 1,8  12,3  73,1  17.1  35 
LAZIO  103,8  40,4  15,4  6,5  14,9  3,7  - 48,5  14,8  40 
ABRUZZO  131,5  55,4  10,9  13,0  26,2  5,3  - 54,9  21,2  85 
t.toLISE  93,4  43,1  8,4  12,8  17,0  4,9  -- 40,1  10,2  30 
' 
Ptx;LIA  222,9  100,0  20,5  15,3  54,3  8,2  1.  7  98,2  24.7  60 
CAMPANIA  172,4  80,2  15,4  18, 1  42,3  4,4  - 79,8  12,4  47 
BASILICATA  156,9  66,5  12,0  20,6  28,0  5,8  - 67,6  22,8  35 
CALABRIA  206,3  94,6  30,3  12,4  40,6  9,9  1,4  89,4  22,3  25 
SICILIA  231,1  107,8  37,5  19,2  43,9  5,3  1, 9  108,6  14,7  35 
SARDEGNA  192,0  87,3  17,5  36,5  24,5  8,8  - 97,4  7,3  50 
TOTAL  2.568,0  1009,6  353,9  253,9  291,7  92,6  17,4  1.099,1  459,3  677 
(1)-Regl  emen t  (tEE) 4028/86. 
(2)  Montont&  lndlcotlfs  non  comprle  dons  le  plan  de  finoncement.  "...!",  .,.....,_ Tableau  2.1 
AQUITAINE 






T 0  TAL 
Privisions d'utillsatlon de  Ia  ligne  budgitaire  551 
- PIM  fron~ols  (1) 
.  Intervenont  seule 
Total  dont  t.lise  en  oeuvre 
1000  Ecus  1000  Ecus  " 
1000  Ecus  " 
(1)  (2}  (3)  (4)  (5) 
23.520  21.250  90  320  1,4 
20.297  18.490  91  310  1 '5 
28.339  27.762  98  242  0,9 
38.160  37.270  98  320  0,8 
9.064  7.829  86  290  3,2 
8.650  8.650  100  80  0,9 
5.040  5.030  99  80  1,6 
133.070  126.281  95  1.642  1. 2 
(1)  les differences  par  rapport  au  tableau 4  de  I ·~nnexe 3  du  document  SEC  (88)  355  final  -
Rapport  d'octlvite PIM  pour  1986/87- sont  dOes  a des  corrections d'erreurs dons  le 
rapport  pricedent. 
58 Tableau 2.2  Previsions d'utilisation de  Ia  llgne  budgetalre 551-
PI..C  grecs  (1) 
lntervenant  seule 
Total  dont  Mise 
1000  Ecus  1000  Ecus  " 
1000,Ecua 
(1)  (2)  (3)  ( 4) 
CRETE  101. 171  42.326  42  2.940 
GR.  OCCID.ET  PELOPON.  105.865  26.440  25  3.500 
GR.  NORD  153.737  64.965  42  3.500 
GR.EST  ET  CENTRALE  86.683  25.493  29  3.115 
ATTIQUE  203.497  190.577  94  2.205 
I  LES  DE  LA  ~R  EGEE  59.490  24.933  42  2.240 
TECHNOLOGIES  DE 
L' INFORMATION  52.782  29.266  55  2.450 
T 0  T A L  763.225  404.000  53  19.950 











(1)  Lea  differences par 'rapport  au  tableau 4  de  l'annexe 3  du  document  SEC  (88)  355  final-
Rapport  d'actlvite PI..C  pour  1986/87  - sont  dOes  au  fait  que  le  present  tableau  se  ref~re 
a  Ia  totalite de  Ia  periode et  le precedent  seulement  a  Ia  premi~re periode. 
















T 0  T A L 
Priviaions d'utlllaotion de  Ia  I lgne  budgitalre  551 
Plt.l  i tal lens 
lntervenant  seule 
Total  dont  t.liae  en  oeuvre 
1000  Ecus  1000  Ecua  ~  1000  Ecus  ~ 
(1)  (2)  (3)  (4)  (5) 
32.227  31.627  98  924  2,9 
40.426  40.426  100  1.886  4,7 
30.832  29.746  96  756  2,5 
23.797  22.628  95  498  2' 1 
38.833  37.602  96  2.145  5,5 
19.979  19.979  100  829  4' 1 
15.446  14.253  92  1.170  7,6 
10.918  8.558  78  1.625  14,9 
8.351  5.446  65  1.300  15,6 
20.456  18.861  92  2.277  10,9 
15.385  14.514  94  1 .951  12,7 
12.039  9.724  81  2.275  18,9 
30.282  28.182  93  2.925  9,7 
37.470  36.545  97  2.742  7,3 
17.488  16.988  97  798  4,6 
353.929  335.079  95  24. 101  6,8 Tableau 3.1- Engagements  et  poiements  prevus  pour  le 31.12.1988- PIM  fron~ois 
(Mecus) 
E N G A G E M E N T S  P A I  E M E N T S 
Ligne  FEOGA  FEDER  Fonds  PECHE  TOTAL  Ligne  FEOGA  FEDER  Fonds  PECHE  TOTAL 
551  social  (1)  551  social  (1) 
p  I  t.f 
(1)  (2)  (3)  (4)  (5)  (6)  (1)  (2)  (3)  (4)  (5)  (6) 
AQUITAH£  23,6  7,7  25,7  10,9  1,4  69,3  13,5  4·,5  15,6  7. 1  0,9  41,6 
MIOI-PYREt£ES  20,4  13,7  20,9  11 ,3  - 66,3  12,3  10,3  14,7  6,6  - 43,9 
L.AtGJEOOC-ROUSSI LLON  28,3  13,8  32,4  14,5  0,7  89,7  16. 1  9,0  19,6  9,6  0,4  54,7 
PROVENCE-ALPES 
COTE  o·~  38,2  18,7  - 12,2  1.1  70,2  20,7  16,2  - 8,6  0,6  46,1 
CORSE  9,0  9,7  19,0  1, 7  0,5  39,9  5,0  7,7  12,2  0,9  0,3  26,1 
OROt.fE  8,7  2,6  - 2. 1  - 13,4  5, 1  2,3  - 1,5  - 8,9 
AROECHE  5,0  1.7  3,3  2,0  - 12,0  2,7  1,5  1, 9  1,5  - 7,6 
-
T 0  T A L  133,2  67,9  101 ,3  54,7  3,7  360,8  75,4  51,5  64,0  35,8  2,2  228,9 
f1}  reglement  (CEE)  4028/86  .;::----Tableau 3.2- Engagements  et  paiements  prevus  pour  le 31.12.1988- PIM  grecs 
E N G.  A G E M E N T S 
Ligne  FEOGA  FEDER  Fonds  PECHE  TOTAL 
551  social  (1) 
p  I  t.t 
(1)  (2)  (J)  (4)  (5)  (6) 
CRETE  (2)  48,2  25,6  47.1  0,4  - 121,3 
GRECE  OUEST  ET 
PELOP()No£SE  .38,7  18,0  63,0  4,4  0,7  124,8 
GRECE  OU  NORD  54,0  .31 •  .3  71,5  7,0  - 163,8 
GRECE  DE  L'EST 
ET  CENTRALE  22,7  11,5  .36,6  2,7  - 7.3,5 
ATTIQUE  72,3  1,2  0,5  7,2  - 81,2 
ILES  DE  LA  MER  EGEE  24,6  4,0  5.3,9  0,7  - 8.3,2 
TECHNOLOGIES  DE 
L' INFORMATION  24,5  - 8,8  2,3  - 35,6 
T 0  TAL  285,0  91,6  281,4  24,7  0,7  683,4 
[f)- -reglement  (CEEJ  4028/86 
(2)  Y compris  Ia  prevision  pour  1988 
P A I  E M E N T S 
Ligne  FEOGA  FEDER  Fonds 
551  !lOCi a I 
(1)  (2)  (3)  (4} 
.34,4  24,7  35,3  0,3 
21,4  18,0  .38,0  2,6 
29,.3  .31,3  42,0  4,0 
12,2  11,5  31,2  1, 6 
37,0  1,2  0,3  4,9 
13,4  4,0  48,9  0,5 
13,0  - 4,4  1,3 
























""" Tableau 3.3- Engagements  et  paiements  prevus  pour  le 31.12.1988- PIM  italiens 

















T 0  T A L 
(1)  Reglement  (CEE)  4028/86. 




















E  N G A G E M E N T S 
FEOGA  FEDER  Fonds  PECHE  TOTAL 
social  ( 1) 
(2)  (3)  (4)  (5)  (6) 
7.2  - 1.5  - 15.4 
13. 1  - 0.5  - 23.5 
2.8  - - - 8.5 
5.4  - 2.4  - 12.9 
4.8  - 1.1  - 9.9 
- - 0.2  - 2. 1 
1.4  1.7  - - 6.5 
3.6  6.6  1.1  - 14. 1 
5.2  5.2  1.9  - 14.7 
0.6  5.5  - - 7.4 
0.1  (2)  - - 0.5 
1.3  6.7  0.6  - 10.6 
0.7  4.9  - - 9.9 
2.6  1.6  - - 7.4 
2.1  1.7  - - 5.0 
50.9  34.0  9.3  - 148.4 
(Mecus) 
P A  I  E M E N T S 
Ligne  FEOGA  FEDER  Fonds  PECHE  TOTAL 
551  social  ( 1) 
( 1)  (2)  (3)  (4)  (5)  (6) 
3.4  3.0  - 0.8  - 7.2 
4.9  5.3  - 0.2  - 10.4 
2.8  1.2  - - - 4.0 
2.5  1.9  - 1.2  - 5.6 
2.0  1.3  - 0.6  - 3.9 
1.0  - - 0.1  - 1.1 
1.7  0.3  0.7  - - 2.7 
1.4  1.1  2.6  0.5  - 5.6 
1.2  1.8  2.8  1.0  - 6.8 
0.7  0.2  2.2  - - 3. 1 
0.2  0.1  (2)  - - 0.3 
1.0  0.6  2.7  0.3  - 4.6 
2. 1  0.3  2.0  - - 4.4 
1.6  1.0  0.6  - - 3.2 
0.6  0.9  0.7  - - 2.2 
27.1  19.0  14.3  4.7  - 65.1 
(h 
~ Tableau 4.1- Engagements  et  paiements  effectues- Situation au  31.12.1988- PIM  fran~ais 
P  I  M 
AQUITAit£ 
MIDI-PYREt£ES  (3) 
LANGU::OOC-ROUSS ILL  ON 
PROVEN:E-ALPES 




T 0  TAL 
------- - -------------· 
(1)  reglement  (CEE)  4028/86 













FEOGA  FEDER  Fonds  PECHE 
social  (1) 
(2)  (3)  (4)  (5) 
4.5  25.7  11.4  0.6 
11.2  13.2  11.5  -
11.7  32.3  14.8  0.6 
16.8  - 11.4  0.6 
4.6  10.7  1.7  0.3 
2.6  - 2.3  -
1.6  3.3  2. 1  -
53.0  85.2  55.2  2.1 
(3)  differences  par  rapport  aux  tableaux 7.1  et  8.8 dues  aux  arrondis 
TOTAL  Ligne  FEOGA 
551 
(6)- (1)  (2) 
65.8  12. 1  0.6 
56.2  11.2  1.0 
87.7  15.9  1.0 
67.0  20.3  2.6 
26.3  4.7  0.3 
13.6  7.0  0.4 
12.0  2.7  0.1 
328.6  73.9  6.0 
P A I  E M E N T S 
FEDER  Fonds 
social 
(3)  (4) 
15.6  6.8 
11.5  5.9 
19.6  9.6 
- 6.3 
8.9  0.9 
- 1.3 
1.9  1.2 
























..r-... Tableau 4.2- Engagements  et  poiements effectues- Situation  au  31;;·12.1988- Plt.l  grecs 
E N G A G E t.l  E N T S 
ligne  FEOGA  FEDER  Fonds  PECt£  TOTAL  Ligne 
551  social  (1)  551  (2) 
P  I  M 
(1)  (2)  (3)  (4)  (5)  (6)  (1) 
CRETE  (2)  44.7  23.5  37.4  0.4  - 106.0  29.4 
GRECE  OI£ST  ET 
PELOPCH£SE  38.7  12.0  63.0  5.3  - 119.0  21.2 
GRECE  DU  NORD  54.0  30.2  71.5  6.4  - 162.1  38.4 
GRECE  DE  L  'EST 
ET  CENTRALE  (3)  22.7  8.0  .  35.1  3.0  - 68.8  15.5 
ATIIQl.£  72.3  1. 1  0  7.3  - 80.7  37.0 
I LES  DE  LA  MER  EGEE  24.6  3.3  28.5  1.2  - 57.6  13.4 
TECHNOLOGIES  DE 
L  ' I  I-FORMATION  24.5  - 8.8  .  2. 1  - 35.4  13.0 
T 0  T A L  281.5  78.1  244.3  25.7  - 629.6  167.9 
(1)  reglement  (CEE)  4028/86 
(2)  y  compris  1988,  premiere  onnee  de  Ia  seconde  phose 
(3)  differences  par  rapport  oux  tableaux  7.2 et 8.8 dues  oux  orrondis 
P A I  E t.l  E N T S 
FEOGA  FEDER  Fonds 
social 
(2)  (3)  (4) 
11.2  29.9  0.2 
11.2  35.5  2.6 
29.7  40.1  3.2 
7.7  28.1  1.5 
1.1  0  3.7 
3.3  15.2  0.6 
- 4.4  1.0 
64.2  153.2  12.8 
(t.lecus) 
PECHE  TOTAL 
{1) 











'-"· Tableau 4.3- Engagements  et  paiements  effectues- Situation au  31.12.1988- PIM  itoliens 
















T 0  TAL 
( 1  )  Reg I  em e-n t  ( cEE)  4':128/86. 




















E N G A G E M E N T S 
FEOGA  FEDER  Fonds  PECHE 
social  (1) 
(2)  (3)  (4)  (5) 
6.0  - 1.7  -
13.5  - 2.1  -
1.9  - - -
5.3  - 2.6  -
1.2  - 1.3  -
- - 0.3  -
e  (2)  - -
e  6.6  1.1  -
4.3  1.7  1.5  -
0  5.5  e. 1  -
0  (2)  - -
0  6.7  0.5  -
0  4.9  0.2  -
0  1.6  2.5  -
1.6  1. 7  0.1  -
33.8  28.7  14.0  -
TOTAL  Ligne  FEOGA 
551 
(6)  (1)  (2) 
14.4  3.4  2.1 
25.5  4.9  4.0 
7.6  0  0.6 
13.0  2.5  3.3 
6.5  2.0  0 
2.2  1.0  -
3.4  1.7  e 
10.5  1.4  e 
9.9  1. 2  2.0 
6.9  e  0 
0.3  0  e 
9.2  0  0 
9.4  0  0 
7.3  0  ~ 
4.6  0  0 
130.7  18.1  12.0 
(Mecus) 
P A I  E M E N T S 
FEDER  Fonds  PECHE  TOTAL 
social  (1) 
(J)  (4)  (5)  (6) 
- 0.8  - 6.3 
- 1.1  - 10.0 
- - - 0.6 
- 1.3  - 7. 1 
- 0.6  - 2.6 
- 0.1  - 1.1 
0  - - 1.7 
2.6  0.6  - 4.6 
0  0.7  - 3.9 
0  (2)  - (2) 
0  - - e 
0  0.3  0.3 
0  e. 1  - 0.1 
e  1.3  - 1.3 
0  (2)  - (2) 
2.6  6.9  - 39.6 
~' Tableau 5.1- Taux  de  realisation  (engagements  effectues  par  rapport  oux  previsions) et  de  liquidation  (paiements  effectues  par  rapport 
aux  engagements  effectuos)  comparaison  des  tableaux 3  et 4- Situation  au  31.12.1988- PIM  fran~ais 
Ligne 
P  I  M 
AQUITAit£ 
MIDI-PYREt£ES 
l.AtoQJEOOC:-ROUSS I  LLON 
PROVEI-CE-ALPES 




T 0  TAL 
(1)  En  pourcentage  des  previsions d'engagement 
(2)  En  pourcentage  des  engagements  effectues 











ENGAGEMENTS  (1) 
FEOGA  FEDER  Fonds  PECHE 
social  (3) 
(2)  (3)  (4)  (5) 
58  100  104  43 
82  63  102  -
85  100  102  86 
90  - 94  61 
47  56  103  53 
98  - 108  -
94  100  102  -
78  84  101  57 
P A I  E M E N T S  (2) 
TOTAL  Ligne  FEOGA  FEDER  Fonds  PECHE  TOTAL 
551  social  (3) 
(6)  ( 1)  (2)  (3)  (4)  (5)  (6) 
95  51  13  61  60  1  53 
85  55  9  87  51  - 53 
98  56  15  61  65  - 53 
95  53  15  - 55  - 44 
66  53  7  83  53  6  56 
101  81  15  - 56  - 64 
100  54  6  58  57  - 49 
I 
91  56  11  67  58  5  52  1 
,. 
""!-....~.. Tableau 5.2- Toux  de  realisation  (engagements  effectues  par  rapport  oux  previsions)  et  de  liquidation  (polements  effectues  par  rapport 
oux  engagements  effectues)- comparaison  des  tableaux 3  et 4- Situation au  31.12.1988- Pilot  grecs 
ENGAGEMENTS 
P  I  lot 
CRETE  (4) 
GRECE  OUEST  ET 
PELOPOtf£SE 
G:RECE  OU  NORD 
GRECE  DE  L 'EST 
ET  CENTRALE 
ATTIQl£ 
I LES  DE  LA  MER  EGEE 
TECHNOLOGIES  DE 
L' INFORMATION 
T 0  T A L 
(1)  En·pourcentoge  des  engagements  prevus 
(2)  En  pourcentoge  des  engagements  effectues 
(3)  Reglement  (CEE)  4028/86. 
Ligne  FEOGA 
551 
(1)  (2) 
93  92 
100  67 
100  96 
100  70 
100  92 
100  83 
100  -
99  85 
(4)  y  compris  1988  (premiere  annee  de  Ia  seconde  phase) 
FEDER  Fonds  PECHE 
social  (3) 
(3)  (4)  (5) 
79  100  -
100  120  0 
100  91  -
96  111  -
0  101  -
53  171  -
100  91  -
87  104  0 
{1)  P A I  E M E N T S  (2) 
TOTAL  llgne  FEOGA  FEDER  Fonds  PECI£  TOTAL 
551  social  (3) 
{6)  (1)  (2)  (3)  {4)  (5)  (6) 
87  66  48  80  50  - 67 
95  55  93  56  50  0  59 
99  71  98  56  50  - 69 
: 
94  68  96  80  50  - 77 
99  51  100  0  50  - 52 
69  55  100  53  50  - 56 
99  53  - 50  50  - 52 
92  60  82  63  50  0  63 
~ Tableau 5.3- Taux  de  realisation  (engagements  effectues  par  rapport  aux  previsions)  et  de  I iquidation  (paiements  effectues  par  rapport 
aux  engagements  effectues)- comparaison  des  tableaux Jet 4- Situation au  31.12.1988- PIM  italians 
E N G A G E M E N T S  (1) 
















T 0  T A L 
(1)  en  pourcentage  des  engagements  prevus 
(2)  en  pourcentage  des  engagements  effectues 
(3)  Reglement  (CEE)  4028/86. 
Ligne  FEOGA 
551 
( 1)  (2) 
100  83 
100  103 
100  68 
100  98 
100  25 
100  -
100  0 
100  0 
100  83 
100  0 
100  0 
100  0 
100  0 
100  0 
100  76 
100  66 
(4)  realisation d'engogements  et  de  poiements  sons  prevision 
(5)  moins  de  0,1% 
FEDER  Fonds  PECHE 
social  (J) 
(J)  (4)  (5) 
- 113  -
- 420  -
- - -
- 108  -
- 118  -
- 150  -
0  - -
100  100  -
33  79  -
100  (4)  -
100  - -
100  83  -
100  (4)  -
100  (4)  -
100  (4)  -
84  151  -
P A  I  E M E N T S  (2) 
TOTAL  Ligne  FEOGA  FEDER  Fonds  PECHE  TOTAL  : 
551  social  (J)  .  I 
(6)  (1)  (2)  (3)  (4)  (5)  (6) 
I 
94  50  35  - 50  - 44 
109  50  30  - 50  - 39 
89  0  32  - - - 8 
101  49  62  - 50  - 55 
66  50  0  - 50  - 49 
105  50  - - 50  - 50 
52  50  0  0  - - 50 
74  50  0  40  50  - 44 
67  50  47  0  50  - 29 
97  0  0  0  50  - 0 
60  0  0  0  - - 0 
87  0  0  0  50  - 3 
95  0  0  0  50  - 1 
99  0  0  0  50  - 18 
92  0  0  0  50  - (5) 
89  33  36  8  50  - 30 
c:·  .... 
....c-Tableau  6  lignes  budg6taires concernant  lea  PI~- situation au 31.12.1988. 
Lignes 
budgetaires 














(1)  Dont  140,8  ~ecus reportes  de  1987 













(3)  dont  67,7 Mecus  reportes  de  1987  et  11  Mecus  vires des  I ignes  budgetaires  550  et  552 
(4)  difference par  rapport  au  total  des  tableaux 7  dOe  aux  orrondis 
(5)  apres  virement  de  3  Mecus  a  Ia  I igne  551 
'fo Tableau  7.1 








T 0  T A L 
Llgne  budgetaire 551- credits ·uti I ises en  1988 
Plt.4  franc;als 
(t.4ecus) 
Engagements  Paiements 
Tranche  Tranche  Tranche  Tranche 
88  86  87  88  T a  t  a  I 
9.6  - - 4.3  4.3 
8.3  1. 9  - 3.8  5.7 
13.6  - - 6.7  6.7 
18.5  1. 7  - 9.0  10.7 
4.7  - - 2.2  2.2 
3.3  - 2.0  1.6  3.6 
2.4  - - 1.2  1.2 
60.4  3.6  2.0  28.8  34.4 
Jt Tableau 7.2 
p  I  1.1 
CRETE 
GRECE  OUEST  ET 
PELOPONNESE 
GRECE  DU  NORD 
GRECE  DE  L'EST 
ET  CENTRALE 
ATTIQUE 
ILES  DE  LA  MER  EGEE 
TECHNOLOGIES  DE 
L'INf~TION 
T 0  T A L 
Llgne  budgetaire 551  -credits uti I ises en  1988 
PII.I  9recs 
(l.lecus) 
Engagements  Paiement a 
Tranche  Tranche  Tranche  Tranche 
88  86  87  88  T o  t  a  I 
10.0  - - 4.9  4.9 
22.3  2.0  - 11.0  13.0 
31.1  2.3  9.2  15.5  27.0 
14.3  0.6  3.5  7. 1  11.2 
41.4  0.9  - 20.7  21 .6 
13.4  1.1  - 6.7  7.8 
19.2  0.7  - 9.6  10.3 
151.7  7.6  12.7  75.5  95.8 Tableau  7.3  Ligne  budgetaire 551- credits utilises en  1988 
Plt.l  itallens 
Engagements 
p  I  M  Tranche  Tranche 
87  88  T o  t  a  I 
l..IM3RIA  6.7  6.7  -
TOSCANA  1.6  8.3  9.9 
LIGURIA  - 5.7  5.7 
EMILIA-ROMAGNA  - 5.'  5.1 
WIRCHE  - 4.0  4.0 
LAGUNES  DU  NORD  ADRIATIQUE  - 1.9  1.9 
LAZIO  0.7  2.7  3.4 
ABRUZZO  - 2.8  2.8 
t.OLISE  - 2.0  2.0 
PUGLIA  - 1.3  1.3 
CAMPANIA  - 0.3  0.3 
BASI LICATA  - 2.0  2.0 
CALABRIA  - 4.3  4.3 
SICILIA  - 3.2  3.2 
SARDEGNA  - 1.2  1.2 
T 0  TAL  2.3  51.5  53.8 
Poi ementa 
Tranche  Tranche 
87  88  T o  t  a  I 
- 3.4  3.4 
0.8  4.1 
0  4.9 
- - -
- 2.5  2.5 
- 2.0  2.0 
- 1 .o  1 .0 
0.4  1.3  1. 7 
- 1. 4  1.4 
0.2  1.0  1.2 
- - -





1.4  16.7  18.1 Tableau  8  A  Ligne  budgetaire 551- credits uti I isea  en  1986 
Engagements  Paiements 
Tranche  86  Tranche  86 
I 
Pit.!  Crete  15.5  7.6 
Tableau  8  8  Ligne  budgetaire 551- credits uti I iaea  en  1987 
(t.lecus) 
Engagements  Poi ements 
p  I  1.1 
Tranche  86  Tranche  87  T a  t  o  I  Tranche  86  Tranche  87  T o  t  a  I 
1.  Pit.!  francais 
AOUITAINE  3.4  10.6  14.0  2.9  4.9  7.8 
t.IIDI-PYRENEES  4.2  7.9  12.1  1.9  3.6  5.5 
LANGUEDOC  ROUSSILLON  3.9  10.8  14.7  3.9  5.3  9.2 
PACA  3.3  16.4  19.7  1.7  7.9  9.6 
CORSE  1.0  3.3  4.3  0.9  1. 6  2.5 
DRC».f:  1.5  3.9  5.4  1.5  1. 9  3.4 
ARDECHE  0.4  2.2  2.6  0.4  1.1  1 .5 
T 0  T A L  17.7  55.1  72.8  13.2  26.3  39.5  . 
2.  Pit.!  grecs 
CRETE  - 19.2  19.2  7.6  9.3  16.9 
G.  OUEST  ET  PELOPONNESE  4.0  12.4  16.4  2.0  6.2  8.2 
GRECE  DU  NORD  4.5  18.4  22.9  2.2  9.2  11.4 
GRECE  DE  L'EST  ET  CENTRALE  1.3  7. 1  8.4  0.7  3.5  4.2 
ATTIQUE  1.8  29.1  30.9  0.9  14.5  15.4 
ILES  DE  LA  MER  EGEE  2.3  8.9  11.2  1. 2  4.4  5.6 
TECH.  I  NFORMA. TI ON  1. 5  3.8  5.3  0.8  1.9  2.7 
T 0  T A L  15.4  98.9  114.3  15.4  49.0  64.4 
3.  Pit.!  italiens 
I.()LJSE  - 0.4  0.4  - 0  0 Tableau  9.1.1  Real isotion  des  d6penses  pr6vues  pour  le 31.12.88 
PI~  fran~ais - AQUITAINE 
Depense  Depense  Taux  de  reo-
prevue  effectuee  I i satlon  ( 1) 
SOUs-PROGIW.t.£S  ~ecus  ~ecus  " 
31.8  31.12  31.8  31.12 
1  2  3  4  5 
1 Mutation  agricole  124.1  60.6  80.1  .49  65 
2  Peche /aquaculture  11.2  6.0  8.8  53  78 
3  Pt.£  dev.  technologique  27.7  13.7  19.5  49  70 
4  Tourisme  42.7  20.9  31.8  49  74 
5  Zones  montagne  et  defavorisees  8.0  3.2  5.5  40  68 
6  Mise  en  oeuvre  0.6  0.1  0.1  14  25 
T 0  T A L  214.3  104.5  145.8  49  68 
(1)  calcules a partir des montants  non  arrondis 
-( c 
- J Tableau  9.1 .2 
SOUs--f'RCX::RAAt.£5 
1 Adopt.  divulg.  ogricol e 
2  Ind.  nouvelles  technologies 
3  Reorientation  touristique 
4  06senclovement 
5  Mise  en  oeuvre 
T 0  T A L 
Realisation  des  depenses  prevues  pour  le 31.12.88 
PIM  fron~ois- MIDI-PYRENEES 
Depense  Oepense  Toux  de  reo-
prevue  effectuee  I isotion  ( 1) 
Mecus  Mecus  " 
31.8  31.12  31.8  31.12 
1  2  3  4  5 
127.0  91.5  106.8  72  84 
76.3  20.2  73.7  25  97 
21.3  5.6  12.5  31  59 
22.1  13. 1  18.0  50  82 
0.5  0.2  0.3  42  50 
247.2  131.5  211.4  53  85 
(1)  colcul6s  d partir des montonts  non  orrondis Tableau  9.1 .3 
SOUS-PROGFW.t.ES 
1  Mut.  agricole et peche 
2  Ind.  ortisonot  tert.avance 
3  Zones  internes 
4  Tourisme 
5  Mise  en  oeuvre 
T 0  T A L 
Realisation  des  depenses  prevues  pour  le 31.12.88 
PI~ fran~ais- LANGUEDOC-ROUSSILLON 
Depense  Depense  Taux  de  reo-
prevue  effectuee  I isation  (1) 
t.4ecus  t.4ecus  " 
31.8  31 .12  31.8  31 .12 
1  2  3  4  5 
118.2  (2)  56.6  77.6  48  66 
73.3  45.8  52.7  63  72 
34.7  9. 1  14.1  26  41 
24.5  9.9  20.9  40  85 
0.4  0.1  0.1  28  28 
251.1  (2)  121.5  165.5  48  66 
(1)  calcules a partir des montonts  non  arrondis 
(2)  sont  exclues deux  actions dont  Ia  depense  totale  s'eleve a 5,8 t.4ecus  finoncees  exclusivement 
par  des  prets conrnun.autoi res lt 
Tableau 9.1 .4  R~ol I sol ion  des  d6penses  pr6vues  pour  le  31.12.88 
PI~  fron~ois- PACA 
SOUs-PROGFW.t.£S 
1 Adaptation  agricole 
2  Piche /aquaculture 
3  Foret 
4  lndustrie 
5  Zones  internes 
6  ~i se  en  oeuvre 
T 0  T A l 
(1)  calcul~s a partir des montonts  non  arrondis. 













D'pense  Taux  de  r'a-
effectu'e  I i sation  ( 1) 
~cus  " 
31.8  31. 12  31.8  31 .12 
2  3  4  5 
·.47.0  51.3  66  72 
. 3.1  4.7  38  58 
2.9  3.8  9  12 
12.2  28.5  22  52 
i 
102.6  116.0  75  85 
(2)  (2)  11  11 
167.9  204.3  55  67 
' Tableau  9.1 .5 
SOU5-PROORAM.ES 
1 Mutation  ogricole 
2  Peche I  aquaculture 
3  ?ME  I  artisanat 
4  Tourisme  /  occes 
5  Mise  en  oeuvre 
T 0  T A L 
R6olisotion  des  d6penses  pr6vues  pour  le 31.12.88 
PIW  fran~als- CORSE 
D6pense  D6pense  Toux  de  r6Q-
pr6vue  effectu6e  liaotlon  ( 1) 
t.lecua  t.lecua  " 
31.8  31 .12  31.8  31.12 
1  2  3  4  5 
'  57.2  25.5  34.9  45  61 
5.5  1.2  2.1  23  39 
15.6  5.7  7.2  37  46 
30.4  9.8  16.4  32  54 
0.5  0.3  0.3  47  61 
109.2  42.5  60.9  39  56 
(1)  calcul6s a partir des montonts  non  orrondis Tableau  9.1 .6  R6al isation  des  dipenses pr6vues  pour  le  31.12~88 
PI~ francais- DROME 
SOU5-PRCGRAI.t.£S 
1 Tourisme 
2  lndustrie I  art i sanot 
3  Agriculture 
4  ~ise en  oeuvre 
T 0  T A L 
(1)  colcul6s  d  partir  des montants  non  arrondis 










D6pense  Taux  de  ria-
effectu6e  I isat ion  (1) 
Mecus  " 
31.8  31.12  31.8  31.12 
2  3  4  5 
15.4  18.4  83  99 
4.8  7.0  63  91 
15.7  18.7  63  76 
(2)  (2)  57  57 
36.0  44.1  70  86 
Jo Tableau 9.1.7  Rial isotion des dipenses privues  pour  le 31.12.88 
PIM  fronyois - ARDECHE 
SOU5-PROGRAt.t.£S 
1 Agriculture 
2  lndustrie I  art i sanat 
3  Tourisme 
4  Mise  en  oeuvre 
T 0  TAL 
(1)  calcules d  partir des montonts  non  orrondis 










06pense  Toux  de  rio-
effectu6e  I i sot ion  ( 1) 
Mecus  " 
31.8  31.12  31.8  31 .12 
2  3  4  5 
6.3  8.9  33  47 
8.5  8.5  76  76 
4.4  5.7  23  29 
(2)  (2)  15  50 
19.2  23.2  38  46 Tableau  9.2.1 
SOUs-PROGRAt.t.£S 
1.  Seeteur primalre 
2.  Tour 1  sme 
3.  lndustrie 
4.  Zones  internes 
5.  Infrastructures 
6.  t.lise  en  oeuvre 
T 0  TAL 
R6allaation dee  d6penaea  pr6vues  pour  le 31.12.88 
PI~ greea - CRETE 
06penae  06penae  Taux  de  r6o-
prlvue  effeetule  lleotion  (1) 
loteeus  ~eeus  " 
30.6  31. 12  30.6  31.12 
1  2  3  4  5 
61.8  21.1  28.2  34  46 
40.0  23.5  44.4  59  111 
88.8  34.7  41.5  39  47 
19.7  8.3  12. 1  42  61 
75.1  47.9  60.3  64  80 
1.9  0.2  0.5  11  26 
287.2  135.7  187  47  65 
(1)  ealculls a partir des montonts  non  orrondla Tableau 9.2.2 
SOIJS-PROGIW.to£S 
1 Sect.  agricole 
2  z.  internes I  lnsulaires 
3  P8che  I  aquaculture 
4  Tourlame 
5  lndustrie I  energie 
6  Infrastructures 
7  Mise  en  oeuvre 
T 0  TAL 
Realiaatlon dea  depenses  prevues  pour  le 31.12.88 
PIM  greca- GRECE  DE  L'OUEST  ET  PELOPONNESE 
Depense  Depense  Taux  de  reo-
prevue  effectuee  I i sation  (1) 
Mecus  t.lecus  X 
30.6  31.12  30.6  31.12 
1  2  3  4  5 
28.4  11 . 1  17 ..  4  39  61 
27.9  11.5  18.7  41  67 
11.6  4.4  6.7  38  58 
22.5  3.0  7.1  13  32 
83.1  20.1  33.4  24  40 
53.5  23.9  40.0  45  75 
2.1  0.02  0.07  1  3 
229.1  74  123.4  32  54 
(1)  calcules a partir des montants  non  arrondla Tableau 9.2.3 
.'J5-f>ROGRMt.£S 
1 Adopt.  agr.  plaine 
2  z.  internes 
3  Fi li~res animates 
4  Industrle /  6nergie 
5  Tourlsme 
6  Infrastructures 
7  t.lise  en  oeuvre 
T 0  TAL 
R6alisation  des  d6penses  pr6vues  pour  le 31.12.88 
Plt.l  grecs - GRECE  DU  NORD 
06pense  06pense  Toux  de  r6o-
pr6vue  effectu6e  lisation  ( 1) 
t.lecus  t.lecus  " 
30.6  31.12  30.6  31 .12 
1  2  3  4  s 
31.9  16.4  23.2  51  73 
61.1  42.0  56.7  69  93 
14.5  7.1  11.2  49  77 
108.5  18.0  51 .2  17  47 
17.5  4.9  7.3  28  42 
53.1  36.5  43.1  69  81 
2.2  0  0.1  0  5 
288.8  125.0  192.8  43  67 
(1)  calcul6s a partir des montonts  non  orrondis Tableau  9.2.4 
SOUs-PROGIW.tvES 
1 Agr.  plaine 
2  z.  internes I  ties 
3  lndustrie I  artisanat 
4  Infrastructures 
5 Mise  en  oeuvre 
T 0  T A L 
R4alisation des  depenaea  prevuea  pour  le 31.12.88 
PI~ grecs- GRECE  DE  L'EST  ET  CENTRALE 
Depense  Depenae  Toux  de  reo-
prevue  effectuee  I I sot I  on  ( 1) 
~ecua  Mecua  " 
30.6  31.12  30.6  31. 12 
1  2  3  4  5 
18.0  11. 1  14. 1  62  78 
21.9  11.3  16.9  52  77 
44.3  (2)  4.7  23.7  11  53 
44.2  50.2  67.9  114  153 
2.4  0  0.03  0  1 
130.8  (2)  77.3  122.6  59  94 
tl)  colcules  d partir des montants  non  arrondis 
(2)  y  compris  correcHon  des  chiffres presentee  dans  le  tableau 2.3 de  l'annexe 3  du  rapport 
concernant  1986/87- Document  SEC  (88)  335  final 
Y5 Tableau 9.2.5 
sous--PROGFW.t.E:S 
1  Industrie 
2  Sect.  tertiaire 
3  Infrastructures 
4  Z.  moins  developpees 
5  Mise  en  oeuvre 
T 0 TAl 
Realisation  des  depenses  prevues  pour  le 31.12.88 
PIM  grecs - ATTIQUE 
Depense  Depense  Toux  de  reo-
prevue  effectuee  I i sot ion  (1) 
Mecus  Mecus  " 
30.6  31 .12  30.6  31 .12 
1  2  3  4  5 
38.2  6.8  15.8  18  41 
26.4  11.0  14.6  42  55 
70.0  27.0  42.5  39  61 
8.4  3.9  6.7  46  80 
1.4  0  0  0  0 
144.4  48.7  79.6  34  55 
(1)  colcules a partir des montants  non  arrondis Tableau 9.2.6 
SOU5--PROGRAAt.£S. 
1 Oesenelavement 
2  t.ta7trise  cone.  touristiques 
3  Pron.  cone.  tourist I  ques 
4  Sect.  primal re 
5  t.tlse  en  oeuvre 
T 0  T A L 
Rfallaation des  dfpenaes  prfvuea  pour  le 31.12.88 
Pilot  greea - ILES  DE  LA  totER  EGEE 
06'pense  Dfpense  Toux  de  r6'o-
prfvue  ef feetu6'e  II sat ion  (1) 
t.teeus  t.teeus  " 
30.6  31.12  30.6  31.12 
1  2  3  4  5 
62.9  34.0  44.4  54  71 
26.8  7.1  12.5  27  47 
23.9  12.1  15.5  51  65 
17.5  6.2  9.5  36  54 
1. 4  0  0.02  0  1 
132.5  59.4  81.9  45  62 
(1)  calcul6's  d  partir des montants  non  arrondis Tableau 9.2.7  R6al isatlon des  d6penses  pr6vues  pour  le 31.12.88 
Plt.4  9recs - TECiflOLOGIES  DE  L  'INFORMA.TION 
06penu  Dl!ipense  Taux  de  r6o-
pr6vue  effectu6e  II sation  (1) 
SOU5-PROGRAAt.ES  t.Aecus  Mecus  " 
30.6  31. 12  30.6  31. 12 
1  2  3  4  5 
1  Infrast.  /struct.  base  6.9  1.1  2.3  16  33 
2  Recherche  11.1  1.0  1.9  9  17 
3  Dev.  cap.  industrlelle  4.7  0.4  1  9  22 
4 Application- sect.  6conaniques  14.8  6.1  7.6  41  52 
5 Application- adm.  publ ique  14.9  2.4  3.2  16  21 
6  t.Aise  en  oeuvre  1. 5  0. 1  0.2  7  13 
T 0  T A L  53.7  11. 1  16.2  20  30 
(1)  calcul6s 4  partir des montants  non  arrondis Tableau 10.1 
Abruzzo 
SOUS-PROORMtAES  DU  P  . I .  M. 
(en M1 II iers  d'  ECU) 
+---------------------------------+------------------+------------------+------------------+ 
:  S 0 US- P R 0 GRAMM I.  S  :  1988-1990  1991-1992  ·Total 
: t.bntant  :  %  :  t.bntant  :  %  : t.bntant  :  % 
:---------------------------------:---------'--------:---------·--------:---------·--------: 
I  I  I  I 
I  I  I  I 
l J.Zm;Es  INTERNES 
l2. INDUSTRIE,  ARTISANAT  &  SERVICE 
l3.T~ISME 
l4.MISE  EN  OEUVRE 
38  301 
17  005 






15  872 
7 736 






54  173 
24  741 







: Total  des  depenses  :  96  792  :  100.0  :  34  703  :  100.0  :  131  495  :  100.0  : 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
:  Dont  depenses  pub I iques  :  81  042  :  :  29  231  :  :  110  273  : 
+-------------------------------+------+--------+---------+--------+------+--------+ Tableau  10.2 
Basi I icata 
SOUS-PROGRAMMES  DU  P. I  .M. 
( en  t.1 i II i ers  d'  ECU  ) 
+------------------------------·---+-··----------------+------------------+  ------------------t 
:  S 0 U S - P R 0 G R A  M  M  E S  I  1988-1990  1991-1992  . Tot a 1 
: t.mtant  :  X  : t.mtant  :  X  : Montant  :  % 
:---------------------------------:---------'--------~---------'--------:---------·--------' 
i1.AGRICULTURE  59  289  50.0  17  165  44.7  76  454  48.7 
I  2  .  Tet~  IS).(  33  SOB  28.4  4-762  12.4  38  370  24.5 
13.ART1SANAT,  INDUSTRIE  16  201  13.7  11  352  29.6  27  553  17.6 
14.STRUCTURES  DE  FORMATION  6 894  5.8  4 106  10.7  11  000  7.0 
15.MISE  EN  OEUVRE  2 500  2.1  1 000  2.6  3 500  2.2 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
: Total  des  depenses  :  118  492  :  100.0  :  38  385  :  100.0  :  156  877  :  100.0  : 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
: Oont  depenses  pub I  iques  :  99  876  :  :  34  228  :  :  134  104  : 
+---------------------------------+---------+--------+---------+--------+---------+--------+ Tableau  10.3 
AQJaculture 
SOUS-PROGRAM.lES  00  P. I .  M. 
(en tdtllters  d"  WJ) 
+---------------------------------+------------------+------------------+------------------+ 
:  S 0 US- P R 0 G R A td  td  E S  :  1988-1990  1991-1992  "Total 
: Montant  :  %  : Montant  :  %  : Montant  :  ~ 
:------------------------------~--:---------·--------·---------·--------·---------·--------: 
I  I  I 
I  I  I 
:1.LAG.  RENO  AU  PO  01  GORO  (E-R) 
:2.PO  GORO- TAGLIAMENTO  (VENETO) 
:3.TAGLI  .-GRADO  (FR.-VE.GIULIA) 
:4.ATTUAZIOHE 
16  355 
45  968 















72  057 
29  700 
1 500 





:  Tota I  des  depenses  :  83  470  :  100.0  :  42  237  :  100.0  :  125  707  :  100.0  : 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
:  Oont  depenses  pub I iques  :  72  169  :  , :  36  492  :  :  108  661  : 
+---------------------------------+-~------+--------+---------+--------+---------+--------+ Tableau  1 U. 4 
Calabre 
SOUS-PROOR~ES DU  P  .I .M. 
(en Mil liars c·  ECU) 
+---------------------------------+------------------+------------------+------------------+ 
i  S 0 U S - P R 0 G R A M  M E S  i  1988-1990  1991-1992  Tota I 
: Montant  i  X  : Montant  :  X  i t.lontant  :  X 
:---------------------------------·---------:--------'---------·--------:---------·--------· 
[l.AGRia.JLTURE  51  995  36.3  18  357  29.2  :  70  352  34.1 
[2. I  t-.'DJSTR IE  28  350  19.8  21  100  33.6  :  49  450  24.0 
[3.TOLRISM£  55680  38.8  19  520  31.0  75  200  36.5 
[4.PECHE  4 500  3.1  2280  3.6  6 780  3.3 
[5.MISE  EN  OEUVRE  2 880  2.0  1620  2.6  4 500  2.2 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
: Total  des  depenses  :  143  405  :  100.0  :  62  877  :  100.0  : 206  282  :  100.0  l 
+---------------------------------+---------+--------+---'-----+------+---------+--------+ 
: Dont  depenses  public:;ues  :  125  799:  :  58  188:  :  183  987: 
+-------------------------··-----+---------+--------+---------+-----+---------+--------+ Tableau  10.5 
Campania 
SOUS-PR~At.t.lES ll.l P  . I .  M. 
(en M1ll1ers  d'  ECU) 
+---------------------------------+------------------+------------------+------------------+ 
I  S 0 U S - P R 0 G R A M  M E S  I  1988-1990  1991-1992  · Tota I 
I t.mtant  I  X  I l.bltant  :  X  I t.mtant  :  X 
I  I  I  I  I  I  I  I  .---------------------------------,--------- -------- ---------.--------.---------,--------, 
I  I  I  I 
I  I  I  I 
11.1NFRASTRUCTURES  34  244  33.8  21  656  30.4  55900  32.4 
12.AGRICULTURE,  SYLVICULTURE  33  372  32.9  27  828  39.1  61  200  35.5 
:3.1t\DUS1RIE  ARTISANA1  & SrRVICES  21  785  21.5  11  075  15.6  32  860  19.1 
i4.WJRISME.  10  526  10.4  8 974  12.6  19  500  11.3 
15.MISE  EN  OEUVRE  1 360  1.3  1 640  :  2.3  3 (XX)  1.7 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
I Tota I  des  depenses  I  101  287  I  100.0  :  71  173  :  100.0  1 172  460  :  100.0  1 
+---------------------------------+-------+------+---------+-----+---------+------+ 
:  Dont  depenses  pub I 1  ques  1  ·95  565  I  I  64  527  I  :  160  092  : 
+---------------------------------+------+------+-------+----+---------+--------+ Tableau  1 J. 6 
Em111a  Roma!Jllil 
SOUS -PROGRMtdES  llJ P  . I .lol. 
(en M1111ers  a·  ECU) 
+---------------------------------+------------------+------------------+------------------+ 
:  S 0 US  - P R  0 G R AM  ME  S  l  1988-1990  1991-1992  ·Total 
: M:ntant  :  : M:ntant  :  : M:ntant  : 
I 
I 
:--------------------------------·--------'--------'-------·--------·------- l ________ : 
l1.AGRICULTURE  ET  FORET 
l  2. TOUR ISME 
l3. INOUSTRIE,  ARTISANAT,  SERVICES 
l4.MISE  EN  OEUVRE 
64  211 
37  522 














68  611 
46  100 







:  Total  des  depenses  :  136  903  :  100.0  :  16  798  :  100.0  :  153  701  :  100.0  : 
+---------------------------------+---------+--------+-------+--------+---------+--------+ 
I Dont  depenses  publiques  :  89  222:  11  447:  :  100  669: 
+---------------------------------+------+------+----+-----+---------+------+ Tableau  10.7 
Lazio 
SOUS-PROORMtdES  DU  P  . I  .  M  . 
(  en  M1  111ers  c  t.CU  ) 
+---------------------------------+------------------+------------------+------------------+ 
:  SOUS-PROGRAMMES:  1987-1989  1990-1992  Total 
: t.tlntant  :  X  :  t.tlntant  :  X  : t.tlntant  :  '-' 
I  I  I  I  I  I  I  ----------- -------- --~ ---- ·-·  . -. ,----------· ,--------.-------- •  I-··------ ---------I-------· I 
I  I 
I  I 
:1.MU7ATIOH  DES  STRUCTURES  AGRIC. 
I.  15  743  29.9  11  871 
I  23.2  27  614  26.6  I  I 
:2.CC~~LIDATIOH DES  PME  &  ARTIS.  12  240 
I.  23.2  17  337  :  33.9  29  577  28.5  I 
:3. IT!NERAIRES  TOURISi.~~S  ISMEZ  14  550 
I  27.6  12  090  23.7  26  640  25.7  I 
:4.1TINERAIRES  TOURIS.  ZONE  ISMEZ  8 860 
I  16.8  ·9  272  18.1  18  132  17.5  I 
:5.MISE  EH  OEUVRE  1 260  2.4  540  1.1  1 800  1.7 
+---------------------------------+--------+--------+------+------+---------+--------+ 
: Tota I des  depenses  :  52  653  :  100.0  :  51  110  :  100.0  :  103  763  :  100.0  : 
+----------------------------+---------+--------+------+----+---------+-----+ 
: Dont  depenses  pltJ I  i  ques  :  44  752  :  :  44  188  :  :  88  940  : 
+------------------------------+---------+------+---------+------+---------+--------+ Tab I  eau  1  0 • 8 
SOUS-PROGR~ES Ill P  . I .  M. 
(en Mtllters  d'  ECU) 
+---------------------------------+------------------+------------------+------------------+ 
:  S 0 US- P R 0 GRAMME  S  :  1988-1990  1991-1992  ·Total 
I 
I  : l.bntant  :  : l.bntant  :  : l.bntant  : 
:---------------------------------'---------·--------:---------·--------'---------:--------' 
:1.ZONES  INTERNES  ET  AGRIC.  SPEC. 
:2.P .M.E. 
:3.FILIERE  FORESTIERE 
:4.MISE  EN  OEUVRE 
74  593 
41  425 






25  377 







99  970 
57  890 







: Total  des  depenses  :  129  907  :  100.0  :  48  083  :  100.0  :  177  990  :  100.0  : 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
: Dont  depenses  pub I iques  :  79  079  :  :  28  810  :  :  107  889  : 
.. ---------·--·---·-------·-- ----- ·------1- ---------1---.. ----+---------+---------+---------+ ... ------t 
f{ Tableau  1 0. 9 
Marche 
SOUS-PROGRAI.t.lES  00  P  . I .  M. 
(en M1ll1ers  d'  fCU) 
+---------------------------------·------------------+------------------+------------------+ 
:  S 0 US- P R 0 GRAMME S  :  1988-1990  1991-1993  .Total 
: Montant  :  %  : Montant  :  %  : Montant  :  % 
I  I  I  I  I  I  I  I  ,--------------------------------- ---------,-------- ---------,--------,--------- --------, 
:1. INDUST.  ARTIS.  SECT.  TERTIAIRE 
:2.AGRICULTURE 
:3.ZOOTECHNIE 
:4.MISE  EN  OEUVRE 
I  I  I  I 
I  I  I  I 
42  404  :  37.6  25  228  44.8  :  67  632  40.0 
38  008  :  33 0 7  20  798  37 0 0  :  58  806  34  0 8 
30  613  :  27.1  8 805  15.6  39  418  23.3 
1 850  1.6  1 450  2.6  3 300  2'.0 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
:  Total  des  depenses  :  112  875  :  100.0  :  56  281  :  100.0  :  169  156  :  100.0  : 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
: Dont  depenses  pub I i  ques  :  83  494  :  44  735  :  :  128  230  : 
+---------------------------------+---------+--------+---------+--------+---------+--------+ Tableau  10.10 
!.bl ise 
SOUS-PRCGli\l.t.lES  DU  P  . I .  M. 
(  en  ~~I I iers  d'  ECU  ) 
+------------------------------~-~I  ---------~-~~----+--~---------------+------------------+ 
:  S 0 US- P R 0 GRAMM [  S  \987-\989  \990-1992  ~lotal 




:l.lhVUST.  ARTIS.  SECT.  TERTIAIRE 
:2.ZONE  INTERNE 
:3.MISE  EN  OEUVRE 
17  998 





14  736 









62  8 
2.1 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
! Total  des  depenses  :  54  113  :  100.0  :  39  289  :  100.0  :  93  402  :  100.0  : 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
:  Oont  depenses  pub I ioues  :  50  253  :  :  32  949  :  83  202  : 
+---------------------------------+---------+--------+---------+--------+---------+--------+ Tab I  eau  1  0. 11 
SOUS-PROGRAMMES  DU  P. I  .M. 
( en  M  1 Ill ers  c.  ECU  ) 
+----------------.  ·---------·--·-----+  ------------------+  ------------------+------------------+ 
i  S 0 US- P R 0 GRAMME  S  i  1988-1990  1991-1992  -Total 
: t.rntant  :  X  :  M:Jntant  :  X  : Montant  :  X 
:----------------------------------:---------'--------:---------·--------:---------·--------
1  I 
I 
l1.AGRICULTURE  57  965  36.4  28  428  44.7  86  393  38.8 
l2. INOUSTRIE,  ARTISANAT  &  SERVICE  25  650  16.1  13  577  21.3  39  227  17.6 
i3.TOURISMF.  60  043  37.7  14  220  22.3  74  263  33.3 
i  4. AQUACULTURE  ET  ASSA ltL  LAGUNf.S  12  612  7.9  6 888  10.8  19  500  8.7 
l5.MISE  EN  OEUVRE  2 950  1.9  .  550  0.9  3500  1.6 
+-----------·-·-------------------···- +---------+--------+-------+-------+---------+--------+ 
: lot,ll  des  cll:pon:.;os  :  159  220  :  100.0  :  63  663  l·  100.0  : 222  883  :  100.0  : 
+--------------------------· ··----1---------1--------+-------+--------+--------.-+-------+ 
: Oont  depenses  publ1ques  :  138  703:  :  59  507:  :  198  210: 
+--·-------------------------------+---------+-------+-------+-----+---------+--------+ Tableau  10.12 
Sarda 1gnc 
SOUS-PRrulAJ,t,[S  OU  P  . I .  M  . 
(en Mi ll1ers  c  E0J) 
+  ------------------------------- -----1 -----------------+------------------+-----------------+ 
:  SOUS-PRDGRAMMES:  1988---1990  1991-1992  ·Total 
:  Montant  :  X  :  Montant  :  X  :  Montant  :  %-
:---------------------------------•---------·--------:---------:--------•---------•--------• 
: l.AGR I  CUL lURE  ET  PECIIE 
:2.P.M.E.  ET  ARTISANAT 
:3.TOURISME  ET  ENVIRONNEMENT 
:4.MISE  EN  OEUVRE 
46  755 
23  360 
22  002 
1  110 
50.2' :.  55  777 
25.1  20  445 
23.6  22  264 
1.2  340 
56.4  102  532 
20.7  43  805 
22.5  44  266 






:  Tot a  I  des  depenses  :  93  227  :  100.0  :  98  826  :  100.0  :  192  053  :  100.0  : 
+---------------------------------+--------+--------+-------+-------+---------+------+ 
: Doot  depenses  pub I i  ques  :  89  433  :  :  95  295  :  :  184  728  : 
+--------------------------------+--------+-------+------+------+---------+--------+ Tableau  10.13 
Sici le 
SOUS-PROGRAMMFS  DU  P. I .M 
(en Mllliers  d"  ECU) 
~--··-------------·----------------.  ~-----------------+  ------------------+------------------+ 
:  S 0 U S - P R 0 G R A M M E S  :  1988-1990  1991-1992  Tot a  I 




: 1.AGR I  CULTURE 
:2. INDUSTRIE-ARTISANAT-SERVICES 
:3. TOUR ISME 
: •l.l'ft'llf  f r AQlJACIIl  TliRl 
:  !1. ILLS  LOLli NNLS 
·:6.MISE  EN  OEUVRE 
73  739 
20  970 
17  90S 
7 3/1 








32  831  33.4  106  570  46.1 
31  070  31.6  52  040  22.5 
27  892  28.4  45  800  19.8 
1 530  1 6  8 851  3.8 
3 430  3.5  13  660  5.9 
1 435  1.5  4220  1.8 
+--------------------------------+--------+-------+---------+--------+--------+--------+ 
:  Total  des  depenses  :  132  953  :  100.0  :  98  188  :  100.0  :  231  141  :  100.0  : 
+--------------------------------+------+-------+----+-----+-------+------+ 
:  Oont  depenses  pub l1ques  :  121  527  :  :  94  893  :  :  216  420  : 
+--------------------------------+---------+-------+---------+------+---------+------+ 
tc,' {tJ L 
Tab! eau  1  0 • 1 4 
Toscana 
SOUS-PRCX11Mt.IES  !lU  P. ! .  M. 
{en M1l I  1ers  d.  ECU) 
+  --------------------··-------·-----t ------------------~  ------------------t ------------------t 
:  SOUS--PROGRAMMF.S:  1987-1989  1990-1992  ·Total 
: !.bntant  :  %  :  M:x1tant  :  %  :  t.rntant  :  % 
I  ·  J  '  I  I  I  I  ,--------------------------------- _________ t ________  --------- --------,--------- --------
:1.AGRICULTURE  35  935  26.5  24  965  27.5  60900  26.9 
:2  FORETS  34  400  25.3  3 600  4.0  38  000  16.8 
:3.  I~DUSTRIE ARTISANAT  39  298  29.0  46  355  51.0  85  653  37.8 
:  4. EN'/ I  RONNEMENT  TOUR I  SME  24  762  18.2  14  363  15.8  39  125  17.3 
:5.MISE  EN  OEUVRE  1 330  1.0  1 570  1. 7  2 900  1.3 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
: Total  des  depenses  :  135  725  :  100.0  :  90  853  :  100.0  :  226  578  :  100.0  : 
1-------------------------------------+---------t--------+---------+--------t---------+-------+ 
: Dont  depenses  pub l1ques  :  98  943  :  55  819  :  :  154  762  : 
+---------------------------------+---------+-------~-------+-------+---------+--------+ Tableau  10.15 
Ombrie 
SOUS-PROOlAI.tdES  DU  P  . I .  M. 
(en Ml II ters  d'  ECU 
+---------------------------------+------------------+------------------+------------------+ 
:  SOUS-PROGRAMMES:  1988-1990  1991-1992  Total 
: t.OOtant  :  X  : lmtant  :  X  : t.b'ltant  :  X 
:---------------------------------'---------:--------:---------·--------:---------'--------: 
I  I 
I  I 
: l.AGR I  CULTURE 
:2.ARTISANAT,  PME  TERTIAIRE  AVAN. 
:  3.T  OUR I  SME 
:4.MISE  EN  OEUVRE,  SUPERVISION 
50  410 
58  043 






12  842 
30  373 






63  252 
88  416 







: Total  des  depenses  :  144  981  :  100.0  :  59  567  :  100.0  : 204  548  :  100.0  : 
+---------------------------------+--------+--------+---------+--------+---------+--------+ 
: Dont  depenses  pub It ques  :  11 0 077  :  :  38  463  :  :  148  540  : 
+---------------------------------+---------+--------+---------+--------+---------+--------+ 
•'I 
!  l...'_) 